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Infrastructure Upgrade Project No.: INY 04002
Thurgeod Marshall U.S. Courthouse, NY, NY GSA-PBS-Region 2

1)

AMENDMENT NO. 1 IS HEREBY ISSUED AS FOLLOWS:

The following sections under the Table of Contents are hereby revised as follows and '
attached accordingly:

Section:

1.0 Intreduction
1.3 Acquisition Milestones (incorporates updated Stage 2 activities)

7.0 Stage 2 — Technical Evaluation Factoers (incorporates ﬁpdate on estimatine

regquirements and inciudes dates)

7.1

7.2

7.3

00100

00200

00800

Factor 4: Construction Document Review With Writien
Comments

Factor 5. Detailed Project Management Plan and Technical
Approach

Factor 6: Construction Process/Management Presentation

Solicitation, Offer and Award (SF-1442) updated for Technical Factor
4(a) GMP.

Wage Rates General Decision NYZ0030003
{Updated as of 9/30/05)

Special Contract Reguirements:

Small Business Subcontracting Plan

Updated Small Business Subcontracting Plan is incorporated under this
amendment in order to allow each offferor the ability to include small
business awards at al! tiers.

A Smell Business Networking Session will be held with all offerors and

members of the small business community on a date to be determined
later.

2) Incorporated herewith is GSA Form 527 “Contractor’s Qualifications and Financial
Information”

3)

Incorporated herewith are the following documents:

e Concept Documents for the Selective Bulk Demolition and Hazardous
Matenal Abatement

50% Construction Documents for the Exterior Closure Repairs; and

¢ Concept Documents for the MEP/Interior construction work

Each offeror will be provided with one printed copy of all documents, and one compact
disc.



Infrastructure Upgrade Project No.: INY04002
Thurgood Marshall U.S. Courthouse, NY, NY GSA-PBS-Region 2

4)

5)

0)

A clarification is issued regarding the following item:

Stage 1: Technical Evaluation Factor 3, under Project Executive: the minimum
requirement that the individual proposed be a “principal” of the firm, relates to an
individual who is a high level employee of the firm. This person does not have to be
an officer of the company. :

Requests for Information (RFI’s) shall be submitted directly to Joan Ryan,
Contracting Officer either by fax at 212-264-0588 or via email at joan.rvan@gsa.gov.

The Offeror shall submit two (2) separately sealed packages as follows:

Volume 1} Technical Proposal
For purposes of your submission as required under Technical Evaluation.
Factor 4a, please submit the information as follows:

The Offeror shall submit four (4) copies of their Technical Proposal, as follows:
Tab 1) Response to Technical Evaluation Factor 4(a) *

* Please ensure that your response addresses all the iems hsted under the

minimum requirement outlined herein. Failure to respond to all items will result
in a lowered technical score.

Volume 2) Price Proposal

The offeror shall submit four (4) copies of their Price Proposal as follows:
Tab 1) Cost Estimate as outhined under Technical Evaluation Factor 4a

Tab 2) Guaranteed Maximum Price (GMP) Proposal -on SF-1442,.including a
GMP for each Construction Option. **

Tab 3) Completed and signed GSA-527 form, with copies of last year’s financial
statement, and first six months of this year (if available)

** Refer to the RFP, Section 00120, page 3 for the Guaranteed Maximum Price

‘range for each phase of construction. The GMP should not exceed the range as
outlined in this section.



Infrastructure Upgrade Project No.: INY04002
Thurgood Marshali U.S. Courthouse, NY, NY GSA-PBS-Region 2

Submit your Stage 2 Technical Proposal and GMP Price Proposal for Technical
Evaluation Factor 4a to:
General Services Administration
Program Support Division
26 Federal Plaza, Room 18-100
New York, New York 106278

Stage 2 Submissions (Technical & Price Proposals for Evaluation Factor 4a)
- are due by 1:30 p.m., local time on November 30, 2005,
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Infrastructure Upgrade Project No.: INY04002
Thurgood Marshaill U.S. Courthouse, NY, NY GSA-PBS-Region 2

AMENDMENT NO. 2 IS HEREBY ISSUED AS FOLLOWS:

1) Offerors are requested to submit their response to Technical Evaluation Factor 5 —
Detailed Project Management Plan and Technical Approach, as outlined in the Request
for Proposal and Amendment No. 1.

o Per this amendment, the number of pages of your narrative response to this factor
is increased from five to ten pages.

2) Your attention is directed to Item #2 under Factor 5 —~ If changes have been made
to your original Key Personnel submitted under Stage 1 — you must provide the required
information as outlined in technical evaluation factor 3 for each new person. Changes to

your onginally submitied Key Personnel can result in a change to your technical score for
that factor.

Your submission for Technical Evaluation Factor 5 shall be due by 3:00 p.m., local
time on January 18, 2005 and shail be submitted to:
General Services Administration
Program Support Division

26 Federal Plaza, Room 18-100
New York, New York 10278

End of Amendment No. 2

December 2005



Infrastructure Upgrade Project No.: INY 04002
Thurgood Marshall U.S. Courthouse, NY, NY GSA-PBS-Region 2

AMENDMENT NO. 2 IS HEREBY ISSUED AS FOLLOWS:

1) Offerors are requested to submit their response to Technical Evaluation Factor 5 -
Detailed Project Management Plan and Technical Approach, as outlined in the Request
for Proposal and Amendment No. 1.

e Per this amendment, the number of pages of your narrative response to this factor
is increased from five to ten pages.

2) Your attention is directed to Item #2 under Factor 5 — If changes have been made
to your original Key Personnel submitted under Stage 1 — you must provide the required
information as outlined in technical evaluation factor 3 for each new person. Changes to -

your originally submitted Key Personnel can result in a change to your technical score for
that factor,

Your submission for Technical Evaluation Factor 5 shall be due by 3:00 p.m., locai
time ont January 18, 2005 and shall be submitted to:
General Services Administration
‘Program Support Division

26 Federal Plaza, Room 18-100
- New York, New York 10278

End of Amendment No. 2

December 2605
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Infrastructure Upgrade _ Project No.: INY 04002
Thurgood Marshall U.S. Courthouse NY, NY GSA-PBS-Region 2

AMENDMENT NO. 3 IS HEREBY ISSUED AS FOLLOWS:

1. To delete the page requiiement as related to Technical Evaluation Factor # 5, ltem
4 “Preliminary Network Schedule.”

2. The due date for this submission is hereby extended to January 26,-2006 at 3 p.m.,
Iocal time, to the address on Amendment No. 2.

End of Amendment No, 3

Jamuary 2005
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Infrastructure Upgrade Project No.: INY 04002

Thurgood Marshall U.S. Courthouse, NY, NY  GSA-PBS-Region 2

AMENDMENT NO. 41S HEREBY ISSUED AS FOLLOWS:

1) The Estimated Construction Cost Range as outlined on Page 1 of the RFP, is hereby
revised as follows:

Phase I: Selective Bulk Demolition and Hazmat Abaternent: §  5,000,000- $ 6,000,000
Phase 1I: Exterior Closure Repairs: $ 23,000,000-$ 26,000,000
Phase III: Mechanical, Electrical, Plumbing & Interiors: $ 125,000,000 - § 128,000,000

The Estimated Construction Cost Ranges from $153,600,000 to $166,000,0060

Also, please refer to Section 00120, Page 3, Item 5.2: The Total Guaranteed Maximum Price
(GMP) 1s also revised as outlined above.

2) The following sections under the Table of Contents are hereby revised as follows and
aitached accordingly:

Section:
1.0 Introduction
1.3 Acquisition Milestones (incorporates updated Stage 2 activities)

00100  Solicitation, Offer and Award (SF-1442) updated for Technical Factor
4(by GMP.

00200  Wage Rates General Decision NY20030003
(Updated as of 01/27/2006)

00800 Special Contract Requirements; Small Business Subcontracting Plan

An updated Small Business Subcontracting Plan is incorporated under this
amendment in order to allow each offferor the ability to include small
business awards at all tiers. This plan supercedes the plan included in
Amendment No. 1

Attached is a listing of Actions that Large Small Business Contractors Should Take to
Enhance Maximum Practicable Opportunities (MPO)

3} Incorporated herewith are the following documents:

e 50% Construction Documents for the Bulk Demolition and Hazardous Material
Abatement *

s 50% Construction Documents Bulk Demolition Report *
» 100% Construction Documents for the Exterior Closure Repairs;
(1 roll of drawings and 1 volume of Specifications)

Amendment No. 4 - ' February 2006



Infrastructure Upgrade . Project No.: INY (4062
Thurgood Marshall U.S. Courthouse, NY, NY GSA-PBS-Region 2

o 100% Construction Documents Exterior Closure Repairs Report
e Design Development Documents for the MEP/Interior construction work
(2 rolls of drawings and 2 volumes of specifications)

* Please note that the 100% CDs for Bulk Demolition will be available and issued to
' your.firm on or about 03/17/06. The GMP submitted under Option No. 1 of your
price proposal should be based on this set of drawings.
Each offeror will be provided with one printed copy of all documents, and one compact disc.

4} Please note the following clarification:

During the performance of all construction work (Option No. 1 and Option No. 2) under
the resultant contract, GSA will be responsible for all costs related to utilities in the
courthouse. -

The CMC firm awarded the contract will assume full responsibility for all maintenance,
 including the elevators, for the courthouse for the duration of all construction work.

5) Requests for Information (RFT’s) shall be submitted directly to Joan Ryan, Contracting
Officer either by fax at 212-264-0588 or via email at joan.rvan(@gsa. gov.,

6) The Offeror shall submit two (2) separately sealed packages as follows:

Volume 1) Technical Proposal
For purposes of your submission as required under Technical Evaluation
Factor 4b, please submit the information as follows:.

The Offeror shall submit four (4) copies of their Technical Proposal, as follows: -
Tab 1) Response to Technical Evaluation Factor 4(b) *

* Please ensure that your response addresses all the items listed under the
minimum requirement outlined. Failure to respond to all items will result in a
lowered technical score. Refer to Amendment No. 1 for outline of Factor 4b.

Volume 2) Price Proposal

The offeror shall submit four (4) copies of their Price Proposal as follows:
Tab 1) Cost Estimate as outlined under‘ Technical Evaluation Factor 4b

Tab 2) Guaranteed Maximum  Price. (GMP) Proposal on SF-1442, including a
GMP for each Construction Option.

Amendment No. 4 - _ ' ‘ February 2606



Infrastructure Upgrade ~ Project No.: INY 04002
Thurgood Marshall U.S. Courthouse, NY, NY GSA-PBS-Region 2

Tab 3) Small Business Subcontracting Plan — Overall Target Participation
(Refer to Amendment No. 1)

~ Submit your Stage 2 Technical Proposal and GMP Price Proposal for Technmal
Evaluation Factor 4b to:
General Services Administration
Program Support Division
26 Federal Plaza, Room 18-100
New York, New York 10278

Stage 2 Submissions (Technical & Price Proposals for Evaluation Factor 4b)
are due by 3:00 p.m., local time on April 11, 2006.

Amendment No. 4 ' o February 2006
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, Contracting Officer
15C, DATE SIGNED |1 OB oeey M ES OF AMERICA

15B. CONTRACTOR/OFFEROR

16C. DATE SIGNED
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{Signature of Contracting Cfficer}
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Infrastructure Upgrade Project No.: INY04002
Thurgood Marshail U.S. Courthouse, NY, NY GSA-PBS-Region 2

AMENDMENT NO. 51S HEREBY ISSUED AS FOLLOWS:

Refer to R¥P page 9, Delete Paragraph 4.2 in its entirety and replace with the following:

4.2 Construction Option Durations

Construction duration for Option No. 1 for; Selective Demolition and Hazardous
Material Abatement and the Exterior Closure Repairs 1s approximately 638 calendar
dayﬁ; after the GSA issues a Notice To Proceed with these packages Construction award
1s anticipated in the Fall of 2006.

Construction duration for Option No. 2 the MEP and Interiors Construction is
approximately 853 calendar days after the GS A issues a Notice To Proceed with this
package. Construction award is anticipated in the January 2008.

Exercise of the Construction Option Nos. 1 & 2 will be contingent upon the availability

of funds, and shall not exceed the cost range as stated in amendment 4.

End of Amendment No. 5

March 20006
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General Services Administraticn
Property Development Division, 2PCB Same as Item #6
26 Federal Plaza, Room 1639 '
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A, AMENDMENT OF SOLICIATION ND.

5, NAME AND ADDRESS GF CONTRACTOR [No., street, county, St and ZIP Code) ) {X

GS~02P-05-DTC~0021 (N)
X 98, DATED {SEE ITEM 11)

06/29/05

TOA. MODIFICATION OF CONTRACT/ORDER NO.

10B, DATED (SEEITEM 11)

CODE _ | |FACILITY CODE
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
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{aly completing tems 8 and 15, and returning ‘ copies of the amendment; (b By acknowledying receipt of this amendment on sach copy of the offer submirred;
or {c) By separate letter-or telegram which includes a reference to the solicitation and amendment numbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER, by virtue of this amendment

your desire to change an offer already submitted, such change may be made by telegram or ietter, provided sach telegram or letter makes referance 1o the solicitation end this
amendment, and is received prior to the opening houy and date spesifisd.
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14, DESCRIPTION OF AMENDMENT/VIODIFICATION {Crganized by UCF section headings, including soficitation/contract subject matter where feasible.)

Amendment No. 6 is hereby issued in accordance with the attached pages.

Acknowledgement of this Amendment is necess

ary as per Item 1l above, either by (a), (bj,‘ o1
(c}, preferably (1) ' : oA
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158, CONTRACTOR/OFFEROR 15C. DATE BIGNED  [16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

{Signature of person authorized to sign)

{Signature of Comtracting Officer)
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_Infrastructure Upgrade ‘ Project No.: INY (4002
Thurgood Marshall U.S. Courthouse, NY, NY GSA-PBS-Region 2

Amendment No. 6 is hereby issued as follows:

1) The following is for your information and will be required upon submission of
your Firm-Fixed Price for Option No. 1:

a) Along with the Firm-fixed price proposal expected to be submitted in June
2006, your firm wil! be required to furnish a Bid Bond for Option No. 1,
which will be required to be 20% of the offer price or $3,000,000.00,
whichever is less.

b) Further, the government will require 120 calendar days for acceptance of
the firm-fixed price submitted for Option No. 1.

2} The attached clarifications (pages 3-11) are provided in response to all
~ Requests for Information (RFI’S) received in relation to the foliowing contract
- documents:

e 100% Construction Documents for Bulk Demolition
s 100% Construction Documents for the Exterior Closure Repairs
e Design Development Documents for the MEP/Interior construction work

3)  Attached is an updated Specification Section 00200 — Wage Rate General
Decision: N'Y20030003 dated 3/3/2006 '

4} The following drawings and/or diagrams are incorporated as part of this
amendment: -

» Drawing No. AD1.00G.2 — Ground Floor Demo Plan
» Drawing No. ET-601 — Telecom Conduit Riser Diagram

» Diagram LL-FP01, LL-FP-04, LL-FP-23, LL-FP-24, LL-FP-25M, and
LL-FP-25 (Progress Prints}

6) The due date for the Stage 2 Submission (Technical & Price Proposals for
Evaluation Factor 4b) has been extended to April 19, 2006, due by 3:00 p.m.,
local time, and shall be submitted to the following address:

General Services Administration
Program Support Division
26 Federal Plaza, Room 18-1060
New York, New York 10278

Refer to Item #6 under Amendment No. 4 for submission requirements.
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General Services Administration
Property Development Division, 2PCR Same as ltem #8
26 Federal Plaza, Room 1638

New York, NY 10278
B. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZiP Code) (X

9A, AMENDMENT OF SOLICIATION NG,

GS-02P-05-DTC-0021 (N)
y |9B DATED {SEE [TEM 11)

06/29/05
10A. MODIFICATION OF CONTRACT/GRDER NG,

10B. DATED {SEE{TEM 11}

CODE IFAC!LIT’Y CODE
1. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

| The above numbered solicitation is amended as set forth in em 14. The hour and date specified for receipt of Offers E] is extended, D is not extended.
Offers must acknowiedge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methads:

(@1By completing items 8 and 15, and returning copies of the amendment; (b} By ackmwledg‘i.ng receipi of this amendment on each copy of the offer submitted,
or [¢) By separate letter or telegram which includes a reference to the solicitation and amendment rumbers, FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment

your desire to change &n offer already submitted, such change may be made by telegram or letter, provided each teiegram or letter makes reference to the solicitation and this
amsndment, and is received prior to the opening hour and dete specified,

12, ACCOUNTING AND APPROPIRATION DATA {If requirad}

13, THIS ITEM . ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

CHECK ONE |A. THIS CHANGE ORDER IS 185UED PURBUANT TO: [Specity authonty] THE CHANGES SE] FORTH IN 1TEN 14 ARE MADE IN THE CONTHACT OROER
~——————=—=|  NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/CRDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such s changes in paying oﬁlce
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b),

G, THiS SUPPLEMENTAL AGREEMENT g ENTERED INTO PURSUANT TO AUTHORITY OF:

L. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor | | is not, | ] is required to sign this document and return ———— copies 1o the issuing affice.

14, DESCRIPTION OF AMENDMENT/MODIFRCATION (Organized by UCF sestion headings, inciuding solicitation/coniract subject matier where feasible.)

Amendment No. 7 is hereby issued in accordance with the attached pages.

Acknowledgement of this Amendment is necessary as per tem 11 above, either by (a), (b). or {c}, preferably (b}.

Except as provided herein, all terms and conditions of the doecument referenced in ltem 94 or 104, as heretofore changed, rem
15A. NAME AND TITLE OF SiGNER (Type or print} 16A. NAME AND TITLE GF CONTRA

and in full force and effect,
{Type or pring)

Joan Ryan, Contracting Offi

158, CONTRACTORGFFEROR 15C. DATE SIGNED

16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

IBignature of person authorized to sigr) (Signature of Contracting Officer)

NSN 7540-01-152-8079 STANDARD FORM 30 wev. 10-83}
Previcus edition unusabie Prescribed by GSA FAR (48 CFR) §3.243



AMENDMENT NO. 71S HEREBY ISSUED AS FOLLOWS:

In accordance with the Request for Proposal (RFP), and Amendment No. 1, you are
requested to respond to Technical Evaluation Factor 6: Construction
Process/Management Presentation, as follows:

Factor 6: Construction Process/Management Presentation (40 Poi_nts)

This factor will require each offeror to describe their project management pian and
technical approach for this project through an oral presentation to the Source Selection
Evaluation Board/GSA. This presentation should include the attendance of each offeror’s
Key Personnel proposed for this project.

Each offeror must address the items outlined under Technical Evaluation Factor 3, as
well as, discuss why they consider their firm to be the best for the project.

The presentation must not exceed one (1) hour. The SSEB/GSA will have the
opportunity to ask questions and discuss the project with each offeror.

Minimum Requirements:

Each offeror presents a clear understanding of the project and inciudes in it’s one hour
presentation a discussion on each of the items listed below.

The presentation is attended by the offeror’s Key Personnel, as proposed under Factor 3 of the
RFP, in which the offeror demonstrates a confident, knowledgeable and seamless project team.

The construction process/management presentation should address at a munimum the
following information:

» An acceptable quality control plan
»  An updated staffing plan and proposed resources to be utilized
» An acceptable safety plan

» A preliminary network schedule analysis that is logical and demonstrates how the
work will be accomplished within the required time {rame

¥ A description of the project cost accounting system and procedures. for controlling
costs

» A clear, acceptable and logical procedures for resolving issues

» A reasonable and logically organized site/staging plan is presented that reflects an
average comprehension of the site constraints and opportunities. This plan should
include an average construction management approach to proceed with the work
within those constraints '

Page 2 of 3



» A logical and clear presentation of the offerors plans to proceed with the work
process by phase and trade packaging. A generally average amount of detail is
provided by the offeror to illustrate the phasing and trade work

> A clear and logical identification of possible areas of the project where problems and
issues may occur and a plan to address these issues

» A building protection plan (protecting the historic fabric and safeguarding building
elements from theft) '

You will be required to describe your project management plan and technical
approach for this project through an. oral presentation to the Source Selection
Evaluation Board (SSEB)YGSA/US Courts. You shall address the items as outlined
under this factor in the RFP. '

This presentation shall include, at a minimum, the attendance of all Key Personnel as
proposed under Stage 1. Any other individuals you have proposed to enhance your
team are also welcome to participate.

Your presentation shall not exceed one (1) hour. The SSEB/GSA will then have an
opportunity to ask questions and discuss the project with each offeror.

The date and time for each presentation will be confirmed separately by the
Contracting Officer. .

The presentation will be made at the following location:
Thurgood Marshall U.S. Courthouse

40 Centre Street, Room 307
New York, NY.

-

Suee |
Wu(\«fn( Securtty, 4>

End of Amendment No. 7

Page 3 of 3
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 Infrastructure Upgrade _ Project No.: INY 04002
Thurgood Marshali U.S. Courthouse, NY, NY GSA-PBS-Region 2

AMENDMENT NO. 8IS HEREBY ISSUED AS FOLLOWS:

The following documents are hereby incorporated into and made part of this solicitation:

b

2)
3)
4)
5)

6)

Specifications: Volume No. 1 — Division 0
Volume No. 2 — Division 1 — 16: Construction Option No. 1 dated
June 19, 2006

Bulk Demolition Report dated June 19, 2006

Butk Demolition Hazardous Materials Survey Report dated June 19, 2006
Exterior Closure Report dated June 19, 2006

“Draft Issue” of the Interior Probes Report dated June 19, 2006

Two rolls of drawings for the Bulk Demolition and Exterior Closure Repairs. The
Schedule of Drawings is listed in Violume No. 1 of the specifications.

Per this amendment each offeror is required to submit its Price Proposal as specified in Volume
1, Specification Section 00120, Part 5. In addition, a Level IIl estimate will be required for
Construction Option No. 1 and Construction Option No. 2.

Each offeror shall submit three (3) copies of its Price Proposal, as follows:

Tab 1) The SF-1442 “Solicitation, Offer and Award” and each of the supplemental sheets.

Please ensure that all areas of the supplemental sheets are completed and that the
SF-1442 is signed in the appropriate area. Please acknowledge receipt of all
Amendments. Qualification of any area related to the firm-fixed price submitted for
Construction Option No. 1 will result in rejection of your proposal.

Tab 2) Cost Estimate for Construction Option No. 1

Tab 3) Cost Estimate for Construction Option No. 2.

Stage 2 Price Proposals are due by 1:30 p.m. local time on July 25, 2006 to the

following address:

General Services Administration
Program Support Division
26 Federal Plaza, Room 18-100
New York, New York 10278
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Infrastructure Upgrade Project No.: INY04002
Thurgeod Marshall U.S. Courthouse, NY, NY GSA-PBS-Region 2

AMENDMENT NO. 9 IS HEREBY ISSUED AS FOLLOWS:

A) The following revisions, deletions and/or inclusions are hereby issued'fﬂr the
Contract Drawings as follows:

1) Drawing GX0.00-add a General Note to the drawing indicating that the Contractor shall
provide the A-E team, the CM and the Contracting Officer access to the scaffolding to perform
inspections.

2) Drawing GD0.004-in Demolition Note No. 2 delete the word "5000" and substitute in its
place the word "4000."

3) Drawing AD1.001.1-in Corridor 156, the note that reads "Remove wall mounted tele-
phones" should be revised to read "Remove wall mounted telephones, shelves and enclosures.”

4) Drawing AD1.003.1-in Corridor 356, the note that reads "Remove wall mounted tele-
phones" should be revised to read "Remove wall mounted telephones, shelves and enclosures.”

5) Drawing AD1.007.2-Courtroom No. 8 should be corrected to read Courtroom Ne. 6.
Courtroom No: 9 should be corrected to read Courtroom No. 7.

6) Drawing ELD.131-in Note 3 after the word "fixtures" add the words "and stanchions.”

B) The following revisions, deletions and or inclusions are here by issued for the
Contract Specifications as foltows:

1) Section 01100 paragraph 1.3.C-delete the words "and humidity.”
2) Section 01100 paragraph 1.3.C.3.b - delete the paragraph.

3) Section 01140 paragraph 1.3.A - delete the paragraph and substitute in its place the
following: "The Contractor shall conduct a pre-construction survey with the Contracting Officer
or Construction Manager present to review and provide visual and written documentation of the
existing conditions surrounding the project premises prior to the beginning of any construction
activity."

4) Section 01140 paragraph 1.4.B.1-in the second sentence delete the word "Contractor" and
substitute in its place the word "Government.”

5) Section 01310 paragraph 1.7.A.3-in the first sentence delete the reference to Building
Manager and Contracting Officer’s representative. In the second sentence substitute “Contracting
Officer” for “Building Manager.”

6) Section 01310 paragraph 1.7.B -delete the words “Building Manager and Contracting
Officer’s representative” and substitute in their place the words “Contracting Officer.”

7) Section 01321 paragraph 1.5.D.2.b-in the first sentence delete the word "Two (2)" and
substitute the word "Three (3).

Amendment No: 9 June 27, 2006



Infrastructure Upgrade Project No.: INY (4002
Thurgood Marshall U.S. Courthouse, NY, NY GSA-PBS-Region 2

&) Section 01321 paragraph }.S.D.Z.c—.in the first sentence delete the word "One (1" and
substitute the word "Two (2).

9) Section 01321 paragraph 1.5.1.2.d-in the first sentence delete the word "One (1)" and
substitute the word "Two (2).

10) Section 01321 paragraph 1.5.D.2.e-in the first sentence delete the word "One (1)" and
substitute the word "Two (2).

1) Section 01321 paragraph 1.5.E.4.b-in the first sentence delete the word "Two (2)" and
substitute the word "Three (3).

12} Section 01321 paragraph 1.5.E.4.c-in the first sentence delete the word "One (1)" and
substitute the word "Two (2).

13) Section 01321 paragraph 1.5.E.4.d-in the first sentence delete the word "One (1)" and
substitute the word "Two (2).

14)  Section 01321 paragraph 1.5.E.4.e-in the first sentence delete the word "One (1)" and
substitute the word "Two (2).

15) Section 01321 paragraph 1.8.B-between the second and third sentences add the following
sentence: "Four (4) copies of the rolling bar chart shail be submitted.”

16) Section 01500-add the following new paragraph between paragraphs 2.2.F and 2.2.G :
"Air conditioning units: relocate existing window air conditioning units as indicated in paragraph
32" : :

17 Section 01500 paragraph 2.2.G-in the first sentence after the word "enclosures” - add the
foliowing phrase: "or existing interior partitions." Delete the sentence that reads "Provide 4000
square feet of space", and substitute in its place the following sentence: "Provide the GSA/A-
E/CM temporary construction field offices in addition to the temporary offices required by the
Contractor.” ' '

18) Section (1500 paragraph 3.2.D-in the last sentence delete the words "and humidity."

19 Section 01500-add the following new paragraph between paragraphs 3.2.E and 3.2.F;
"Temporary air conditioning: relocate existing window air conditioning units to all the rooms
indicated in Section 01100 paragraph 1.3.C if window air conditioning units aren’t already in
these locations. The air conditioning units shall be operated when the outside femperature reaches
85 degrees F until the end of each work day. During non-working days no cooling is required.”

20) Section 01500 paragraph 3.3.C.5-delete the sentence and substitute in its place the
following: "The GSA/A-E/CM temporary construction field offices shall be provided as
indicated on the drawings. Adequate office environmental conditions shall be provided including
heat, air conditioning, janitorial services and water coolers. Relocate existing window air
conditioning units to provide air conditioning. Provide furniture as indicated in paragraph 3.3.C.1
using existing furniture from within the building. The existing toilet rooms on the Ground Floor
indicated on the drawings will be used by the occupants of these offices. The offices and toilet
rooms shall remain in operation through project completion. The contractor shall be responsible

Amendment No. 9 June 27, 2006
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for relocating the offices and proﬁidtng toilet rooms in a location within the Courthouse that has
been renovated when the original spaces used for this purpose have to be built out."

21) Section 01731 paragraph 1.3.C.3-add gypsum board and ceramic tile to list of visual
eiements.

22) Section 01731 paragraph 3.2.D-for word clarity, revise paragraph as foliows: “Before
cutting, bypass in-service existing pipe, conduit or ductwork scheduled to be removed or
. relocated.” ~

23) Section 01732 paragraph 1.2.D-add the words “AND SALVAGE” after the word
“DISMANTLING.”

24) Section 01732 paragraph 1.4.A.2-substitute the words “Contracting Officer” for the word
“Architect.”

25} Section 01732 paragraph 1.8.A-add the foliowing sentence: “See Section 02061,
Selective Roof Demolition and Removals.”

26) Section 01732 paragraph 3.1.B-substitute the words “Contracting Officer” for the word
“Architect.”

27) Section 01732 paragraph 3.3.A 2-add pedestal sinks to list for salvage and reinstallation.

28) Section 01732 paragraph 3.3.A.2 j-add the word “Lantern” before the words “Terra
cotta.” : '

29) Section 01732-delete paragraphs 3.3.B.1, 3.3.B.2 and 3.3.B.3 and substitute in their place
the foliowing: "See Section 01731, paragraph 3.3.B."

30)  Section 01732-delete paragraphs 3.3.G.2, 3.3.G.3 and 3.3.G.4 since it is the same
information as in Section 02061, Selective Roof Demolition and Removals.

31 Section 01732 paragraph 3.3.J.5-after the word “cells” add the words “on the Ground
Floor™.

32) Section 01732 paragraphs 3.3.K.6, 3.3.L.7 and 3.3.M.3-architect to cross reference draw-
ings to clarify what “certain” materials are to remain in place in preservation zones 1, 2 and 3.

33) Section 01732 paragraph 3.3.M.2-revise the paragraph as follows for word clarity:
“Remove suspended ceilings to underside of structure as well as original plaster or gypsum board

ceilings that may still be located above the suspended ceilings.”

34) Section 02061 paragraph 3.07-add paragraph 3.07.H which reads: “Use of high impact
fools such as jackhammers is prohibited.”

35) Section 13107 paragraph 1.B.1-add the following phrase to the end of the paragraph "and
the existing third floor door locking system in the detention area which shall remain,”

Amendment No. 9 June 27, 2006
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36) Section 14201 paragraph 2A. A-delete the paragraph and substitute in its place the
following paragraph "All equipment shall be removed except for gearless hoisting machines and
machine room equipment which shall be abandoned in place. Hoistway entrances shall remain.”

37y Section 15053 paragraph 3.1.E.6.a - delete the paragraph.

38} Section 16900 paragraphs 3.1.E.2 and 3.1 .E.Z.a—deieté the paragraphs.

C) Please be advised that various typographical errors that have occurred throughout
Volume 2 of the specification are being corrected and will be issued under separate
cover.

D) This amendment also mcorporates questions and answers to requests for information
submitted under Technical Evaluation factor 4(b). See attached pages

Amendment No. 9 June 27, 20466
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A)

B)

1)

O

1y

2}

4)

5)

AMENDMENT NO. 10 IS HEREBY ISSUED AS FOLLOWS:

All Requests for Information (RFI’s) must be received in this office by Wednesday, July
26, 2006. Any RFI’s received after that date will not be accepted.

The following revisions, deletions, and/or inclusions are hereby issned for the Contract
Drawings as follows:

Drawing AX3.090: Estimated Quantities and Bid Quantitxes to be changed for the fellowmg
items:

PAINT:
Estimated Quantity: 184 SF
Bid Quantity: 2208F

REMOVAL OF MEP EQUIPMENT:
Bid Quantity: 813 8I

Drawing AX4.206: Detail 6/AX4.206 Plan at Lower Lantern - Add the following text with Jeader
pointing to comer brace: REPLACE MISSING BRONZE BRACE AT HANDRAIL. NEW
BRACE TO MATCH EXG BRACE AT OPPOSITE CORNER IN BRONZE ALLOY
TYPE AND SIZE (20" X 1”7 X 1-1/4”), PROVIDE SHOP DRAWING FOR REVIEW.
CLEAN ENTIRE HANDRAIL PER SPEC SECTION §5%08.

The following revisions, deletzons, and/or inmchisions are hereby issued for the Contract
Specifications as follows:

Section 04280 paragraph 2.1.A - the last line of the paragraph shall read: “The replacement units
contain a gold finish in the glaze.” :

Section 05900 paragraph 1.1A - add a line 4 that reads: “Clean bronze louvers.”

Section 05900 paragraph 3.2.A - delete the paragraph and substitute in its place the following:
“Cleaning windows and bronze grills and louvers.”

Section 16200 paragraph 1.1 A - Insert a line 4 that reads “Cleaning of existing aluminum
louvers.”

Section 10200 - Insert Article 3.4 that reads as follows:
“3.4 CLEANING OF EXISTING ALUMINUM LOUVERS

“1. Pressure wash Iouvers at 1400 PSI w1th 15° fan tip nozzle at a distance of at least 10
inches. :

“2. Prior to louver cleaning, clean test area first to make sure that PSI is appropriate. Lessen

or increase water pressure or distance from louver as required to clean louver without
damaging finish.”

AMENDMENT NG. 10
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6) Remove Specification Section 01260 (Pages 1-2) — “Options” issued under Amendment No. 8
and replace with the attached Specification Section 01260 (Pages 1-3) - “Options.”

In reference to the Options listed under Item 3.3 Schedule of Options — MEP Interior Package,
please submit a price for Option B2 & B6 as part of your Cost Estimate submitted with the GMP.
The remaining Options listed are for information Purposes Oniy.

7 The attached Specification Section (02089 (Pages | -10) — “Small PCB ltems, Mercury Lamps
and Switches, Miscelianeous Hazardous Materials, Mold and Bird Droppings” and Appendix A
(Pages A-1 to A-2) are hereby incorporated and made part of this solicitation.

D)  The following revised Contract Drawings are issued and replace the corresponding drawings

isswed under Amendment No, 8.;

Revised Bulk Demolition Drawings

GD0.004 General Notes

ELD.131 LIGHTING 31st Floor Plan - Demolition

EPD.00} ELECTRICAL Symbols, Notes & Abbreviations - Demolition
EPD.10B.1 ELECTRICAL Basement Floor Plan ~ Demolition (Sheet 1 of 2)
EPD.101 ELECTRICAL 1st Floor Plan - Demolition (Sheet 1 of 2)
EPD.101.2 ELECTRICAL Ist Floor Pian - Demolition (Sheet 2 of 2)
EPD.102.1 ELECTRICAL 2nd Floor Plan - Demolition (Sheet 1 of 2)
EPD.1022 ELECTRICAL Znd Floor Plan - Demolition (Sheet 2 of 2)
EPD.IO72 ELECTRICAL 6th Floor Roof/7th Floor Plan - Demolition (Sheet 2 of 2)
EPD.128 ELECTRICAL 28th Floor Plan - Demolition

EPD.131 ELECTRICAL 31st Floor Plan - Demolition

EPD.133 ELECTRICAL 33rd Floor Plan - Demolition

EVD.00B.1 HAZMAT Basement Floor Plan - Demolition

EVD.00B.2 HAZMAT Basement Floor Plan - Demolition

EVD.00G.1 HAZMAT Ground Floor Plan - Demolition

EVD.00G.2 HAZMAT Ground Floor Plan - Demolition

EVD.00I1.1 HAZMAT 1st Floor Plan - Demolition

EVD.O0I2 HAZMAT 1st Floor Plan - Demolition

EVD.002.1 HAZMAT 2nd Floor Plan - Demolition

EVD.002.2 HAZMAT 2nd Floor Plan - Demolition

EVD.003.1 HAZMAT 3rd Floor Plan - Demolition

EVD.003.2 HAZMAT 3rd Floor Plan - Demolition

EVD.004.1 HAZMAT 4th Floor Plan - Demolition

EVD.004.2 HAZMAT 4th Floor Plan - Demolition

EVD.005.1 HAZMAT 5th Floor Plan - Demolition

EVD.005.2 HAZMAT 5th Floor Plan - Demolition

EVD.006.1 HAZMAT 6th Floor Plan - Demolition

EVD.006.2 HAZMAT 6th Floor Plan - Demolition

EVD.007.1 HAZMAT 7th Floor Plan - Demolition

EVD.0O7.2 HAZMAT 7th Floor Plan - Demolition

EVD.008 HAZMAT 8th Floor Plan - Demolition

EVD.009 HAZMAT 9th Floor Plan - Demolition

EVD.010 HAZMAT 10th Floor Plan - Demolition

AMENDMENT NO. 10
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EVD.011 HAZMAT 11th Floor Plan - Demolition
EVD.012 HAZMAT 12th Floor Plan - Demolition
EVD.013 HAZMA'T 13th Floor Plan - Demolitton
EVD.014 HAZMA'T 14th Floor Plan - Demolition
EVD.O1S HAZMAT 15th Floor Plan - Demolition
EVD.016 HAZMAT 16th Floor Plan - Demolition
EVD.017 HAZMAT 17th Floor Plan - Demolition
EVD.018 HAZMAT 18th Floor Plan - Demolition
- EVD.0IO HAZMA'T 19th Floor Plan - Demolition
EVD.020 HAZMAT 20th Floor Plan - Demolition
EVD.021 HAZMAT 21st Floor Plan - Demolition
EVD.022 HAZMA'T 22nd Floor Plan - Demolition
EVD.023 HAZMAT 23rd Fioot Plan - Demolition
EVD.024 HAZMAT 24th Floor Plan - Demolition
EVD.025 HAZMAT 25th Floor Pian - Demolition
EVD.026 HAZMAT 26th Floor Plan - Demolition
EVD.027 HAZMAT 27th Floor Plan - Demolition
EVD.028 HAZMAT 28th Fioor Plan - Demolition
EVD.029 HAZMAT 26th Floor Plan - Demolition
EVD.030 HAZMAT 30th Floor Plan - Demotition
EVD.031 HAZMAT 31st Floor Plan - Demolition
EVD.032 HAZMAT 32nd Floor Plan - Demolition
EVD.033 HAZMAT 33rd Floor Plan - Demolition

E) ALL DRAWINGS ARE BEING ISSUED UNDER A SEPARATE PACKAGE. PLEASE
ADVISE IF THEY ARE NOT RECEIVED BY CLOSE OF BUSINESS TUESDAY, JULY
18, 2066.

F) The Closing Date for the Stage 2 Price Proposals is hereby extended from July 25,
2006 to August 8, 2006. Price Proposals are due by 1:30 p.m. to the following
address:
Generai Services Administration
- Program Support Division
26 Federal Plaza, Room 18-100
New York, New York 10278

PLEASE ENSURE THAT YOUR COMPANY ALLOWS ENOUGH TIME FOR

DELIVERY OF YOUR PRICE PROPOSAL AS LATE SUBMISSIONS WILL BE
REJECTED. :

AMENDMENT NO. 10
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Thurgood Marshall U.S. Courthouse, NV, NY

AMENDMENT NO. 11 IS HEREBY ISSUED AS FOLLOWS:

Project No.: INY 04002
GSA-PBS-Region 2

A) The following contract drawing was revised and issued under Amendment 10, but
it was omitted from the drawing list:
ETD.1072  TELECOMM 6" Fi Roof/7 (Sheet 2 of 2)
B) The following information is offered for the courtroom lighting design approach:

Courtroom wiring method in ceiling for lighting:

In courtroom ceilings, the existing and new lighting fixtures are to be circuited with new
wiring (minimum # 12 AWG) in flexible steel conduit (Greenfield- minimum % mch).
The lighting circuit homeruns to enter the ceiling space at the west end of each courtroom
from electrical closet ‘A°. New homerun wiring in Greenfield to run east across the
courtroom ceiling to the new inverter room (see table below for inverter room and
dimming panel locations for each courtroom). Circuits to run from inverier room to
dimming system. From dimming system, new wiring in Greenfield to be routed back into
courtroom ceiling to designated light fixtures. This is in lieu of pulling new wiring
through the existing rigid conduit and existing flexible conduit in courtroom ceilings

COURTROOM INVERTER LOCATION DIMMING PANEL LOCATION
NUMBER
: 2nd floor - new c¢loset north of 2nd floor - new closet north of
110 *
column number 14 column number 14
219 & 278 a2nd floor - new closet north of stair aan floor - new closet north of stair
312 3rd floor - new closet north of stair 3rd floor - new closet north of siair
a a
4th floor - new closet north of 4th floor - new closet north of
318% : .
. column number 14 column number 14
444 & 445 4th floor - new closet ndrth of stair a jth floor - new closet north of stair
. 6th floor - new closet north of 6th floor - new closet north of
506 - _
column number 14 columm number 14
518 & 519 aSth floor - new closet north of stair a5th floor - new closet north of stair
618 & 619 aﬁth floor - new closet north of stair ElE»‘ch floor - new closet north of stair
705% & 706* Sth ﬂ:)(?.r - storage room niorth of 7th‘ ﬂ“oc?'r - storage room north of
stair 'a stair "a
005* & 906+ IOt_h floor - storage room north of 9th floor - storage room north of
stair A stair A
1105% &1106* 121:.11 floor - storage room north of llfih floor - storage room north of
gtair A stair A :
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COURTROOM

stair A

NUMBER INVERTER LOCATION DIMMING PANEL LOCATION
: 14th floor - storage room north of 13th floor - storage room north of
* P *
1305% &1306 stair A stair A
. | 16th floor - storage room north of 15¢h floor - storage room north of
% % * 5
15057 &1506 stair A stair A
1705% 18th floor - storage room north of 17th floor - storage room north of

stalr A

* This courtroom ceiling elevation is

at ceiling height of floor above.

C) Delete paragraph B.20 from Amendment No. 9 and substifute in its place the
following paragraph:

Section 01500 paragraph 3.3.C.5-delete the sentence and substitute in its place the following:
"The GSA/A-E/CM temmporary construction fieid offices shall be provided as indicated on the
drawings. Adequate office environmental conditions shall be provided including heat, air
conditioning, janitorial services and water coolers. Relocate existing window air conditioning
units to provide air conditioning or provide new window air conditiomng unifs as required o fit
m windows behind decorative window security grilles. Cutting or modifying existing windows or
decorative window security grilles is prohibited. Provide furniture as indicated in paragraph
3.3.C.1 using existing furniture from within the building. The existing toilet rooms on the Ground
Floor indicated on the drawings will be used by the occupants of these offices. The offices and
toilet rooms shall remain in operation through project completion. The contractor shall be
responsible for relocating the offices and providing teilet rooms in a location within the
Courthouse that has been renovated when the original spaces used for this purpose have to be

built out."

)] The following responses are offered to R¥I’s received from 13 July to 19 July 2006:

#1. In regards to the EVD drawings:
e The abatement location tabies call for abatement of radiator pads. However, this will
require removal of radiator enclosures and radiafors, which should only occur in Option

#2. Please advise.

REPLY: Abatement of the radiator pads needs to be done as part of selective
demolition during the MEP Interior work.

#2. In regards to the plumbing fixtures: :

e Plumbing demolition drawings call to disconnect and remove, all restroom fixtures. The
architectural demolition drawings call for original pedestal sinks to be salvaged and

stored. Please advise.

REPLY: All pedestal sinks are to be removed, salvaged and stored for reuse, not
just those in the judges’ chambers. See note B-18 on all AD1 series drawings and-
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see Amendment No. 9 item B-37 which deletes paragraph 3.1.E.6.a in Spec Section
15053 :

#3. In regards to the EVD drawings:
e The lead based paint note on all EVD drawings calls for abaternent of only plaster

surfaces being disturbed. Please identify which plaster surfaces being demolished contain
lead based paint.

REPLY: All plaster surfaces should be assumed to contain Jead-based paint.

#4. Temporary heating requirements necessitate the continuing work of existing perimeter steam
radiators. However, the mechanical demolition drawings show demolition of steam station in
basement and cutting/capping of steam piping feeding these radiators. Please advise.

REPLY: It is the Contractor’s responsibility to coordinate the provision of
temporary heat with the dismantling of the steam plant and the provision and
commissioning of the new heating system.

#5. In regards to floor demeolition in the courthouse:
¢  Architectural drawings show complete flooring removal in courtrooms. However, no
demolition or relocation of the judge desks/jury boxes is identified on the demolition
drawings. Since desks/boxes will obstruct the flooring removal, please advise what
course of action should be taken.

REPLY: All courtrooms are to be re~carpeted. Subflooring to remain except for
localized removals (e.g. due to new heating piping). Judges desks are built in and
will not be removed.

Jury seating has been, or will be, removed by the Government. Spectator benches
and moveable tables will need to be removed and brought back once the ficors are
re-carpeted.

#6. In regards to drawings EPD.600.1 and EPD.600.2: Note #8 calls for all existing elevator
motors, their controliers and power feeders to remain. However, the riser diagram shows power
conduits to panels feeding elevators being demolished.

¢ How are the existing elevators to be fed?

*  What are the power requirements to temporarily feed the existing elevators?

& Will step-up transformers be required?

REPLY: All elevator motors, their associated transformers and controllers are to
remain as well as the wiring and conduit associated with this equipment. These
elevators to be used by the contractor during the demolition and construction
phases of the project. Where the power sources for elevators are shown on the
electrical demolition riser to be removed, the contractor to provide temporary
power as determined in the field to keep these elevators active. The final power
sources and connections for the elevators that are to remain as weil as the new
elevators shall be indicated under the MEP scope of work.
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#7 - Please advise if the Subguard Program is acceptable instead of Payment and Performance
Bond.

REPLY: The Subguard Program is not an acceptable alternative to Payment and
Performance Bonds. Payment and Performance Bonds will be required of the
General Contractor, in the amouant of 100% of the contract price. Please refer to
FAR 28 for addifional information.

#8 — In regards to floors containing double-height courtrooms (7, 9, 11, 13, 15, 17): Architectural
demolition drawings of these fioors show typical floor note B-11 at perimeter wails of robing,
jury and consultation rooms. Please advise if this item is also required at courtrooms.

REPLY: Item is not required for courtrooms. Note B-11 is for the removal of terra
cotta walls. We are not removing the wails of the double beight courtrooms on
. floors 7 thru 17,

#9 — In regards to specification divisions 1 and 15:
s Section 01100, page 4 and section 15152, page 2 call for temporary cooling and humidity
control in judge chambers and a conference room[s]. Please confirm if we are responsible
for this item.

e Also please advise if temporary cooling and humid1ty control is required in the entire
chambers or specific rooms only.

REPLY: The Contractor’s responsibility is to ensure provision of air conditioning in
the spaces listed when femperature exceeds the value indicated in the specification.
Refer to CMC Amendment 9. The cooling is required in the full suites

#10 — In regards to exterior elevation general notes on windows & doors on drawing AX3.090:

e Note A refers to drawing AX6.100 for door types. No such drawing has been provided in
the set. Please advise.

REPLY: Door detail sheets and door schedule will not be issued until the next
MEP/I submission. Exterior doors are a part of the MEP Interior package and
information will be provided in the next submission.

#11 — Please advise if it is possible to obtain an electronic copy of the bid form.
REPLY: The Contracting Officer will advise by 7/25/05.

#12 — In regard to Specification Section 01593, Part 3 “Security. Guard Service efforts
Required,” please confirm that armed security guards are required.

REPLY: All security guards must be armed. See Section 01593, paragraph 3,
"Security Guard Service Efforts Required" which clearly states this.

#13 — In regards to section 4.1 in Part I11. 4 Electrical of Bulk Demolition Report: The fifth
paragraph in the section calls to replace majority of the existing branch circuiting and wiring
devices,

e  The replacement is not shown on the drawings. Is it required during Option 1 work?
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¢ Due to inconsistencies between drawings/specifications and report books, indicate what
should govern.

REPLY: All electrical feeder and branch cireuit wiring te be removed throughout
the building with the following exceptions:

¢ The feeders and branch circuits, conduits associated with the elevator
motors, controllers and related equipment. _

The feeders and conduits serving the 120/208 volt busduct risers.

The normal and emergency feeders and conduits serving the fire pumps.
The feeder and conduits for the emergency generator panel ‘EHDP’,
Any branch circuiting and conduit invelving the fire alarm system.

¢ Any branch and control wiring, conduit associated with the 750 KW
generator.

e & @

The new wiring that is to replace existing shall be performed under the MEP scope.
All of the electrical ceiling, wall and floor wiring devices to be removed. The
-recessed back boxes and conduit to remain for re-use under the MEP scope.

The plans and specifications are to govern the scope of the work

#14 - Hazardous Materials Survey Book - On the floor-by- floor Haz Mat Survey (Pages 28 thru
68) the ACM location quantities are not the same as listed in Appendix "G" Contract drawings;
Please clarify which survey is to be used for pricing.

REPLY: Use quantities on the Drawings dated 7-17-06, revised per addendum 10.

#15 - Drawing AX1-070 "Note #11 states to refér to Structural Dwgs. for repair note and

allowances; On Structural Drawing SX1.070 there are no allowance quantities noted; please
clarify.

REPLY: The note should say: “See Sheet SX1.070 for repair procedure”‘.

#16 - Drawing AX3.310 & AX3.530 indicate Louvers in new Masonry wall to be part of the
Exterior Closure Repairs package; In Specification section 08591 Window Louver Repair
Schedule; these Louvers are part of the MEP / Interiors Package; please clarify that scope as
stated is correct. '

REPLY: The louvers in the new masonry walls on Sheet AX3.310 and AX3.530 are
to be provided under the Option 1 package. This includes the following louvers:
1/83, 2/83, 3/83, 4/83, 5,83, 6/83, G/106, 1/106, 2/106, 3/106, 4/106, 5/106, 6/106.

. #17 - Drawing AX3.531 Section 4 @'Roof Level - The Granite water-table parapet is noted as
existing; Please clarify whether the roof level is located within the building line and not 4 feet out

since the existing floors being demolished are out by 4 feet from the Building line;

REPLY: The roof level is located within the building line.
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#18 - Please advise whether the steel remedial repair aliowances indicated on Table "B" on Dwg,
SX4.001 can be converted to number of locations in lieu of by weight.

REPLY: The allowances cannot be converted to a sumber of locations, in Hen of by
weight, for the following reason: At this time, and until the steel elements are
exposed, we cannot definitively state which steel elements will, or will rot, require
remedial steel nor can we definitively state the guantity of required remedial steel at
any location.

#19 - Dwg. AX3.090 Cleaning - Specific quantities are indicated for the Quintek Rotec Vortex
Cleaning method which add up t0 93,419 SF. To the right of these quantities it states "clean 100%
of stonework on the entire building". 93,419 SF does not represent 100% of stonework for the
entire building. Please clarify whether Rotec only is to be used on the 93,419 SF indicated or is
the Rotec to be used on al! stonework; Please clarify why any quantities are indicated if the intent
1s to use Rotec

on the entire building. Also, if the Rotec is only to be nsed on the 92,419 SF, please advise as to
what cleaning method is to be used for the remainder of the building.

REPLY: The Bid Quantity is to clean 100% of stonework on the entire building.
Specific guantities (which add up to 93,419 SF) are listed for information only.
Quintek Rotec Vortex is te be used on 100% of the stonework.

#20 - A specific quantity of 2,500 SF is indicated for Brick replacement work; Please clarify
whether this allowance is to be used for al! brickwork items. (eg. crack repair, lintel repair, loss of
fire face, spalls etc.) Please advise as to how multiple wythes of brick will be handied in the 2,500
SF allowance.

REPLY: The amount of 2,500 SF is for the replacement of face brick. This isin
addition to amounts listed on Sheet AX3.090 Conditions and Repair Schedule for

Briek. Back-up brick at masonry locations is to be replaced as per details on Sheet
AX4.205.

#21 - Exterior Elevation General Notes [tems A & B call for submitting a repair schedule before
any masonry repair work starts and Item B indicates repair items shown on the drawings may be
moved to a new location after a survey has been done; Please clarify whether we are to assume
that we will be required to do an inspection of the facade, mark-up drawings, and get consultants
approval prior to starting any work for items already indicated on documents; or does this note
apply only to new / undocumented work not indicated on the bid documents; The response to this
question, wili clarify the required schedule durations both before actual work commences and
after actual work is completed.

REPLY: The contractor will be required to do an inspection of the facade, mark-up
drawings, and get consultants approval prior to starting any work for items already
indicated on documents, as well as do the same on new / undocuwmented work not
indicated on the bid documents.
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#22 - Detail 05/4.106 makes mention of type B cove joint; Please clarify where this applies.

REPLY: Type A (Flat Cap) is for use at joints between units set in the same plane.
Type B (90° Cove Cap) is for use at joints between units set approximately at right
angles to each other.

#23 - Dwg: AD1.003.1 - Note states to remove control room glass wall and frame. Please clarify
whether the wall and frame is to be discarded or salvaged.

REPLY: Detention Axea control room wail is to be discarded.

#24 - Drawing EPD.600.1 Riser - Please clarify Ratings / Sizes of Switchboards B, B-1, C, and
C-1 :

REPLY: Switchhoards B, B-1, C and C-1 are all rated 120/208 volt, 4000 ampere.

#25 - Dwg. EPD.10B.2: It appears there is mislabelling on this drawing; The Feeder to
Switchgear - B (-1 sic) is marked as conduits for switchboard "C-1" at the other end near the
maich line.

However, the continuation on Drawing 10B.1 ends up near Service "A-1". Please clarify and
provide size of this feeder,

REPLY: Switchboard B is fed from service switch B. Switchboard B-1 is sub-fed
from switchboard B. Switchboard C is fed from service switch C. Switchboard C-1
is sub-fed from switchboard C. the feeder and conduit serving switchboard B is (6)
sets of 4” conduits with 3#500 kemil and 1#250 komil nentral wires AND (7) sets of
3” conduit with 3#500 kemil and 1#250 kemil nentral wires. This is a total of (13)
feeder conduits serving switchboard B.

#26 - Switchboard "D" is noted on Riser for removal; no rating or siz is provided; Also please
clarify where this Switchboard is located '

REPLY: Basically, board ‘D’ is an electrical panel board not 2 switchboard,
however it is part of switchboard B. Panel board ‘D’ is visible inside switchboard B.

#27 - Demoiition Notes (Dwg. EPD.001) - Item Nos. 33 to 46 refer to Dwgs. AX3.101, 102, 111,
112,121, 122, 131, 132...etc. These drawings do not contain information regarding Electrical.

REPLY: Refer to EPD.001 as revised per Amendment 10, which has removed these
netes.,

#28 - Please clarify specifically which document(s) in the MEP / Interiors package contain
information regarding "Outdoor Lighting" requirements

REPLY': Exterior lighting was not addressed in the MEP/I DD set. We did not and
do net have an approved exterior lighting design.

#29 - Dwg. EPD600.1 Riser (Note No.2} - Please clarify whether we are to agsume that all
wiring and conduit get removed
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REPLY: All power feeders and conduit, branch circunit wiring and condauit to be
disconnected and removed except the following which shall remain:

@

The feeders and conduits serving the two existing 120/208 volt busduct risers.
These risers are to be used for temporary power during demolition and
construction. The conduits are to remain during the final construction phase,
however the feeder wiring inside to be replaced with new.

All existing elevator motors, transformers, controller wiring and conduit to
remain for use during the demolition and construction phases of the project.
All normal and emergency wiring and conduit asseciated with the existing fire
pumps #1 and #2, jeckey pumps, automatic transfer switches and controllers.
All wiring and conduit associated with the existing 750 KW emergency
generator and emergency panel ‘EHDP’,

Some existing branch panelboards are indicated to remain on the electrical viser
dizagram-demo. Their associated conduits may remain where served by the

existing busduct switches, however the wiring to be replaced with new ander the
MEP scope.

E) The Closing date for submission of your Stage 2 Price Proposal is hereby extended from
July 25, 2006 to August 8, 2006 at 1:30 p.m. Your price proposal must be received by
1:30 p.m. to the address indicated on the cover or the solicitation.

Failure to submit your proposal en time will result in rejection of your proposal.
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AMENDMENT NG. 12 IS HEREBY ISSUED AS FOLLOWS:

T A) The fellowing Contract Drawings is issued:
EVD.025.M HAZMAT 25th Floor Plan Mezzanine - Demolition

B) The foliowing revised Contract Drawings are issued and replace the corresponding drawings
issued under Amendment no. 10: :

Revised Bulk Demolition Drawingsl

GDO0.003 Drawing List

EVD.00B.1 HAZMAT Basement Floor Plan - Demolition
EVD.00G.1 HAZMAT Ground Floor Plan - Demolition
EVD.001.1 HAZMAT 1st Fioor Plan - Demolition
EVD.002.1 HAZMAT 2nd Floor Plan - Demolition
EVD.002.2 HAZMAT 2nd Floor Plan - Demolition
EVD.OG3.1 HAZMAT 31d Floor Plan - Demolifion
"EVD.004.1 HAZMAT 4th Floor Plan - Demolition
EVD.005.1 HAZMAT 5th Floor Plan - Demolition
EVD.007.1 HAZMAT 7th Floor Plan - Demeolition

EVD.009 HAZMAT 9th Floor Plan - Demolition
EVD.O13 HAZMAT 13th Floor Plan - Demelition
EVD.O16 HAZMAT 16th Floor Plan - Demolition
EVD.018 HAZMAT 18th Floor Plan - Demeolition
EVD.021 HAZMAT 21st Floor Plan - Demolitton
EVD.022 HAZMAT 22nd Floor Plan - DBemolitton
EVD.025 HAZMAT 25th Floor Plan - Demolition
EVD.026 HAZMAT 26th Floor Plan - Demolition
EVD.028 HAZMAT 28th Floor Plan: — Demolition

C) The following Specification Sections are revised as follows:

1} Section 00200 Wage Determination issued on June 23, 2006 is hereby superceded with the
attached Section 00200. In addition - See RFI #30 regarding Security Guard prevailing wage rates.

2) The 5F-1442 Supplemental Pricing Sheets issued on June 23, 2006 are hereby superceded with the
attached Supplemental Sheets, pages 26 ~ 30.

D) The following responses are offered to RFI’s received from 20 July to 26 July, 2006, starting
with RFI#30 (R¥Is #1 — 29 were responded toc in Amendment No. 11):

#30.  Inregards to request for proposal Division 0 — No prevailing wage rates for security guards are
listed in Section 00200 Wage Determination. Please be advised that we will utilize contractor market rate
for pricing.

REPLY: Attached for your use are the prevailing wage rates for Guard I and Guard Ii.
Also attached is a description of each.

#31.- Inregard to Paragraph B in Part 8.4 of Specification Section 01593: As per Security Services
vendor, the security guards possess personal firearms, with they utilize for security services. Is the
pazzagraph to be interpreted that the security services vendor has to purchase new firearms for distribution to
the security guards?

REPLY: Firearms must be supplied te the security guards by the security service vendor.
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#32. Inorder to comply with LEED IAQ management, ali ductwork noted to remain will be cut and
capped prior to demolition during Phase II. We intend te install filters or MERV & ai éach unit return air
plena and replace all air filters prior to occupancy. Is this acceptable?

REPLY: MERYV & filters are acceptable during construction. The replacement filters
prior to sccupancy shall be MERYV 13, Also, please note that ali other LEED-NC-2.1
requirements for Construction IAQ Management Plans during and after construction, and
before eccupancy shail be satisfied in order to achieve the necessary credits 3.1 and 3.2,

#33. Inregard to Drawing AD6.031: The drawing shows the temporary construction offices for GSA,
Bovis and AE. What are the temporary cooling/heating requirements for these rooms? What is the
temperature range? Will there be any other areas occupied by the US Marshall?

REPLY: Inthe GSA/AE/CM temporary construction field offices the foliowing applies:
During heating seasen maintain 72 degrees F. During the cooling season maintain 75
degrees F. Ocecupancy by Government is as shown on the drawings.

#34.  Inregards to Addendum #1 EVD drawings:
¢  ACM locations table on abatement drawing EVD.00B.1 makes reference to MHD drawings for
the locations of asbestos containing materials. MHD drawings do not identify these locations.
Please advise. o

REPLY:  Insulation is in the rooms in the table in the hazmat report, plus the following resms
on drawings EVD.00B.1 and EVD.00B.2

Pipe insulation

B54
22
B4
B24A
B26
B27
B27C
B27B
B29

- B29A
B17
B18
B1SA
BSO
B10D .
BIOE
B10
B10A

2 @ 8 @ € @ ® © ® @ & © @ 6 €@ ® & @

Duct insulation is ip rooms
. e Bl13

¢ BI2
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Floor tile is in rooms

13E
B10B
B28
B29

® & & 2

Tank insulation is in room
@

s Bi0A

. MHD drawings detail the pipes ducts and tanks in the rooms

#35. Inregards to Section 6. Fire Protection in Chapter III in Bulk Demolition Report.
e  Paragraph 6.2.3 calls for existing fire standpipe system to be removed and/or abandoned in place.
At the same time, typical key note #4 on fire protection demolition drawings calls for existing fire
standpipe systerm to remain usable and active until the end of construction when new sprinkles
system shall be reactivated. Please advise.

REPLY: The standpipe riser is to remain for fire protection during construction. Once the

combined standpipe sprinkler system is operational, the existing standpipe can be removed
as indicated.

#36. Please confirm salvaging of existing window treatments is required in Option I phase.

REPLY: Confirmed. We are indicating the window treatment to be removed, cztaloged and
salvaged under the Bulk Demolition package.

#37. In regards to typical key note B-11 on architectural demolition drawings:
¢ Do base board and chair rails appear in every location where this note is identified?

®  What is the extent of salvaging required: if only partial partition is removed, shouid all railing
present in room/corridor be removed and salvaged?

REPLY: It should be assumed that base beards and chair raijls are present where this note is
used. The finish schedule issued with subsequent submissions will clarify further. All wood
base beard and chair raiis encountered in & wall removal should be salvaged for re-use.

#38. In regards to draw;ng AD1.062.2: Typical notes on the drawings call to Temove and salvage glags and
frame.

o  Please advise what kind of construction are frames at these locations {metal/wood}?
e  Are these full height glass partitions?

REPLY: The framing is wood. The partitions are full height partitions.
#39 In regards to EVD drawings: Should we assume that all fluorescent light ballasts contain PCB?
REPLY: No.

#40. Please conﬁrm if the steam station scope can be moved to Option II phase in order to comply with
. ternporary heating requxrements

REPLY: The removal can be condueted at any peint in the project schedule but the work
shall remain indicated as Option 1 work, The exact timing and coordination with temporary
heit is considered “means and methods” of construction.
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#41. In regards to EVD drawings: The linear footage for piping insulation in ACM locations table cannot
be correct given that not all piping abatement will ocour in Option 1. Please advise.

REPLY: The statement in the RFI is not necessarily correct. The fiming of abatement and
removais is considered “means and methods” of construction,

#42. In regards to Mechanical and Environmentai Drawings: Since the steam stagion scope of work will be
a part of Option II phase, the steam piping and insulation will have to be maintained in the basement.
Consequently, the removal of steam piping and insulation abaterment quantities identified on the drawings
should be corrected. Please advise if revised drawings will be issued.

REPLY: Refer to reply to RFI #40. Drawings will not be revised to shift abatement or
heating piping removal from Option 1 to Option IL

#43. Please advise if we are responsible for independent air monitoring during the hazardous materials
abatement.

REPLY: The abatement contractor must procure a licensed independent air monitoring and
testing service for all their abatement work. All resulis of test and manifest reports are to be
submitted to the constructior manager, Bovis Lend Lease.

#44.  Please advise if this project is to be filed with the following:
s NYDEP
e NYSDOL

REPLY: Filings with both of these agencies are required, as called for in the Contract
Specifications.

#45. Are there any porous materials (fiberglass, etc) present in the abatement areas?
e If there are any, what course of action should be taken and what are the specific locations and
quantities of these materials?

REPLY: Asbestos insulation is generally porous and is shown on the drawings. If other
nonhazardous materials are encountered, they should be removed without disturbing the
adjoining hazmats. Ef this cannot be done, ¢hen the mixture is treated as a hazardous
material. :

#46. In regards to the Environmental drawings: Multiple drawings contain ACM tables listing some
hazardous material to be in “good condition”™ and with either an asterisk or a quantity in the last column.
Please advise as to the meaning:
¢ Does “good condition” mean no abatement required? If yes what should be done with materials
w/quantities listed? :

REPLY: Condition is shown fer information only. Abatement is required as shown on the
drawings. '

¢ Does asterisk mean no materials found? If yes, why is the material listed in the ACM table?
REFPLY: Asterisk refers to notes.
#47. As per abatement contractor, please identify exact locations and quantities per location for all
hazardous materials present on each floor. This is necessary for proper filing with environmental protection

agencies, as well as adequate pricing. Please advise if revised environmental drawings will be provided.

REPLY: See drawings, including those in Amendment 11 and 12,
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- #48. We do not have a copy of Specification Section 13107 thai is noted it item No.35 on Page 4; please
advise if this spec section was issued

REPLY: This refers to Specification Section 13701,

#49. We do not have a copy of Specification Section 16770 noted in item nos. 17 thru 20 on page 9, and
Nos. 71 thru 74 on page 12 of the Addendum; please advise if this spec. section was issued

REPLY: These refer to Specification Section 13701,
#50. Please clarify SF of space the Government will require; 2,000, 4,000, or 5,0008F (Itern No.3 Page 34)

REPLY: 5,060 SF is the correct value. Occupancy by the Government is as shown on the
drawings.

#51. Item #158 - Note 11 conflicts with Option No.2 scope of work; please clarify

REPLY: Al louvers will be removed and/or replaced under the MEP Interiors contract except
for the new relief louvers serving the mechanical reoms in Courtyard #'s 1 & 3 where the fagade
is being replaced. These louvers will be removed and replaced under the exterior closures
contract. :

#52. Item No 239 - clarify whether conduit gets removed as well as wiring

REPLY: Yes, all conduits to be removed along with the wiring except for the elevator motors
and related equipment, the cenduits serving the 120/208 volt busduect riser's, the conduits serving
the fire pumps and the conduits associated with the 750 K'W generator and generator main
emergency board. :

#53. Item No 336 - Note No.10 is not indicated on documents; please clarify

REPLY: Note # 10 to read “ all existing fluorescent, incandescent and EID lighting to be
removed, except in the historical and preservation areas.” { the GSA standard for lighting
requires that existing incandescent or fluorescent fixtures without energy saving lamps and
ballasts and with poor efficiency are considered to be obselete and are to be removed. The
exception for this project is lighting in the historical and preservation areas.)

#54. Item No 340 - Please clarify which exit lights get removed
REPLY: All exit lights to be removed.

#35. Please advise if there will be a schedule adjustment if the GSA approves to exercise any of the noted
Options

REPLY: Work performed under any Options that may be exercised by GSA will be performed
concurrently with all base work., Please refer to Specification Section 01260.

#56. Please clarify what the intention is of filling out the Unit Price Bid form relative to what is to be
included in the base number -

- REPLY: Bid quantities shown on Centract Drawings are to be provided in base bid, Unit
price blanks represent costs above and beyond the base bid price, and are intended to
establish unit costs for certain fypes of repairs. Refer to revised bid form issued under this

- Amendment.
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#57. In specification section 14201 Elevator Demolition page 3 item M calls for Hali Lantems to be
removed above the 18th floor. Please clarify why we would be required to remove the lantern if the
Hoistway entrances and call buttons are indicated to remain in place. The existing Lanterns are built-into
the Hoistway entrance transom; Please clarify intent of scope to be priced.

REPLY: Hall 1anterns are to be removed and retained for re-use, pending approval and final
determination of a lighting design concept cailing for continnous hall lantern illumination.

#58. Please advise whether there will be a schedule adjustment should the GSA choose to exercise any
Options, specifically Options A6 & A7 Please clarify whether there will be an extension beyond the
currently allotted 638 calendar days.

REPLY: See response to RFI #55

#59. - In the supplemental sheet standard form 1442 Unit Price Sheet, unit price Nos. 1 thru 21 are also
noted on the drawings as allowances which are to be part of the base bid for each trade. Please confirm
whether Unit Price No s 2 thru 12 are also inchided in scope quantities listed on Drawing AX3.090 and
AX3.091, or are these to be in addition to the base bid quantities? If these are in the base bid quantities,
please identify where each item is to be taken from as some quantity totals do not add up

For example
a) Unit Price Nog, 6 thru 9 have a total of 440 stones, while in the table of replacement / removal (Dwg,
AX3.090) under tower cladding, there are a total of 457 (346 + 111) stones; please clarify

b) Unit Price Nos. 1, 10, 13 thru 18, are listed as Unit Price items on the supplemental sheet standard form
1442, while on Dwg, AX3.090 & $X0.001 &
.5X4.001 are noted as Allowances and part of base bid; Please clarify whether how pricing is to be
structured in the bid to avoid duphcatmn

REPLY: Bid quantities shown on Contract Drawings are to be provided in base bid. Unit price
blanks represent costs above and beyond the base bid price, and are intended to establish unit
“costs for certain types of repairs. Refer to revised bid form issued under this Amendment.

#60. - Amendment #11 Ttem D-1: Please clarify whether the removal of the branch piping to the radiator as
well as the relative abatement scope is to

be inchuded as part of Option No.2 (Ref. Note 10 on HVAC Bulk Demolition
drawings (MHD Dwgs.)

REPLY: All branch piping removal te the radiator along with related abatement will eccur in
Option 2.

#61. Amendment #11 Item D-15; Previous RFI stli not clarified; On drawing AX10.070 note R-11states
refer to Structural Drawings for allowances.

Structural Dwg. SX1.070 does not indicate any allowances. Please refer to Previous 100% Exterior Repaix
set of documents whereby noted allowances were previously indicated on documents; they are not
indicated on the current 100% Documents; Please clarify

.REPLY: See "Unit Quantity of Repairs”™ on 5§X0.001

#62 - Please clarify Demolition scope of work for the Elevator Mezzanine on Drawing AD1.026; Drawing
does not indicate demolition scope; please clarify

REPLY: No demolition required in this area.
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#63. Bookcases are not indicated on Architectural dwg AD1.030; Please clarify whether bookcases exist
ot: this floot ; notes on drawing indicate that hookeases are to be removed -and protected.

REPLY: Bookcases are shown on AD1.030 in the following roems 3004, 30044, 3004B, 30604C,
3006, 36068, 3006C. Also, refer to the Book Case Schedule on sheet ADG.631.

#064. Please clarify whether ductwork is above or below the original plaster ceiling indicated on Dwg
A.D2 0041

REPLY: The existing ductwork is below the original plaster ceiling indicated on AD2.004.1
~except for Courtroom 318,

#65. Please clarify whether a miltwork counter is to be removed at Galley 2002E; nothing indicated

REPLY: There is a counter & sink in Galley 2002F that will need te be demolished. The sink is
shown to be removed on PLI2.1ZG,

466, Please clarify the extent of double (secondary) ceilings throughout; please identify specxﬁcally which
areas have a secondary ceiling as documents are not clear

REPLY: Extent cannot be ascertained since these are concealed conditions.

E) The Closing date for submission of your Stage 2 Price Proposal is hereby extended from
August 8, 2006 to August 15, 2006 at 1:30 p.m. Your price proposal must be received
by 1:30 p.m. to the address indicated on the cover or the solicitation.

Failure to submit your proposal on time will result in rejection of your proposal.
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AMENDMENT NO. 13 IS HEREBY ISSUED AS FOLL.OWS:

Remove Item B on Page 2 of Amendment No. 12, dated 8/2/2006, and replace with the following:

B) The following revised Contract Drawings are issued and replace the corresponding
drawings issued under Amendment no. 10:

Revised Bulk Demolition Drawings

GDO.003 Drawing List

EVD.00B.1 HAZMAT Basement Fioor Plan - Demolition
EVD.O0G.1 HAZMAT Ground Floor Plan - Demclition
EVD.001.1 HAZMAT 1st Floor Plan — Demolition
EVD.001.2 HAZMAT ist Floor Plan — Demolition
EVD.002.1 HAZMAT 2nd Floor Plan - Demolition
EVD.002.2 HAZMAT 2nd Floor Plan - Demolition
EVD.003.1 HAZMAT 3rd Floor Plan - Demolition
EVD.004.1 HAZMAT 4th Floor Plan - Demolition
EVD.005.1 HAZMAT 5th Floor Plan - Demolition
EVD.007.1 HAZMAT 7th Floor Plan - Demolition
EVD.009 HAZMAT 9th Floor Plan - Demolition
EVD.013 HAZMAT 13th Floor Plan - Demolition
EVD.O16 HAZMAT 16th Floor Plan - Demolition

EVD.018 HAZMAT 18th Floor Plan - Demolition
EVD.021 HAZMAT 21st Floor Plan - Demolition
EVD.022 HAZMAT 22nd Floor Plan - Demolition
EVD.025 HAZMAT 25th Floor Plan - Dempolition

EVD.026 HAZMAT 26th Floor Plan - Demolition
EVD.028 HAZMAT 28th Floor Plan — Demolition

End of Amendment No. 13
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AMENDMENT NO. 14 IS HEREBY ISSUED AS FOLLOWS:

A) The following revisions, deletions, and/or inclusions are hereby issued for the
Contract Drawings as follows:

1.

2.

Sheet GDO.003: Change drawing title EVD.106.2 to EVD.006.2

Sheet GI0.004: Hazardous Materials Summary: Insert Note #5 as follows:

ON ALL HAZMAT DRAWINGS, FLOOR AREAS SHOWN SHADED
AND QUANTITIES LISTED IN THE ACM CHARTS TAKE PRECEDENT
OVER ROOM NUMBERS/NAMES LISTED IN THE LOCATIONS
COLUMN OF THOSE CHARTS.

Sheet EVD.00B.1: In the ACM Chart, change the Locations for the following
materials to be abated:

Tar — Replace “see MHD Dwg’s” with the word “Basement””.

Floor Tile — Replace “see MHD Dwg’s” with the word “Basement”.

Floor Board Mastic — Replace “see MHD Dwg’s” with the word “Basement”,
Carpet Mastic — Replace “see MHD Dwg’s” with the word “Basement”.

Wall Insulation ~ Replace “see MHD Dwg’s” with the word “Basement”.
Cork Insulation — The words “Cork Insulation” should be replaced with the
words “Pipe Chase — Cork”, and Pipe Chase in the Location column should be
replaced with the word “Basement™.

Sheets EVD.00B.1, EVD.00G.1, EVD.001.1, EVD.002.1, EVD.003.1,
EVD.004.1, EVD.005.1, EVD.0G06.1, EVD.007.1, EVD.008, EVD.009,
EVD.010, EVD.011, EVD.012, EVD.013, EVD.014, EVD.015, EVD.016,
EVD.017, EVD.018, EVD.019, EVD.020, EVD.021, EVD.022, EVD.023,
EVD.024, EVD.025, EVD.026, EVD.027, EVD.028, EVD.029, EVD.030,
EVD.031, EVD.032, EVD.033: Insert Note as the last of the General Notes
below/next to the ACM Chart as follows:

ON ALL HAZMAT DRAWINGS, FLOOR AREAS SHOWN SHADED
AND QUANTITIES LISTED IN THE ACM CHARTS TAKE PRECEDENT
OVER ROOM NUMBERS/NAMES LISTED IN THE LOCATIONS
COLUMN OF THOSE CHARTS.

Sheet EVD.002.1: Number the general notes #1 through #5.

Sheet EVD.009: Add revision cloud and revision note ‘3’ to quantity listed in Row
#5.

Sheet EVD.010: Remove Note #7.
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B)

O

10.
11

12.

13.

14,
15.
16.
17.

I8.

Sheet EVD.012: Remove Note #7.

Sheet EVD.013: Add revision cloud and revision note ‘3’ to quantiti'es listed
in Row #4 and #5.

Sheet EVD.014: Remove Note #7.
Sheet EVD.015: Remove Note #7.

Sheet EVD.016: Remove Note #7 and Note #8.

Sheet EVD.018: Remove Note #7 and replace with the following note: Cork
insulation is in the pipe chase (plumbing shaft) which shall be abated.

Sheet EVD.021: Remove Note #7.
Sheet EVD.025: Remove Note #9.
Sheet EVD.026: Remove Note #8.
Sheet EVD.027: Remove Note #8.
18. Sheet EVD.028: Change general note #5 to read as follows: Cork

insulation is in the pipe chase (plumbing shaft) which shall be abated.
Remove Note #7.

The following revised Contract Specification supersedes and replaces the
comresponding specification issued under Amendment no. 8:

Section 02090 - Removal and Disposal of Lead Paint (document attached).

Please note the following clarification:

Reference 1s made to Division 0, Specification Section 00800, page 3, Performance, FAR
clause 52.211-10 “Commencement, Prosecution and Completion of Work (APR 1984).

In accordance with this clause should the Contractor wish to move specific portions of
work under Option No. 1 into Option No. 2, it may be accomplished upon approval of the
Contracting Officer.  Approved work moved from Option No. 1 to Option No. 2,
therefore, will not be subject to any liquidated damages applicable to Option No. 1.

D)

The Closing Date and time for the submission of your Price Proposal remains the
same.
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AMENDMENT NO. 15 IS HEREBY ISSUED AS FOLLOWS:

Per this amendment each offeror is requested to submit a Final Proposal Revision as
specified herein and i accordance with the attached documents.

A) THE FOLLOWING REVISIONS, DELETIONS, AND/OR INCLUSIONS ARE
HEREBY ISSUED FOR THE CONTRACT DRAWINGS AS FOLLOWS:

1.) The following Bulk Demolition drawings are hereby revised and reissued and are
mcorporated into the solicitation:

GD0.004 General Notes
AD1.60B.1 Basement Floor Demo Plan
AD1.00B.2 Basement Floor Demo Plan
ADL1.00G.1  Ground Floor Demo Plan
AD1.00G.2 Ground Ficor Demo Plan
AD1.061.1  1st Floor Demo Plan
AD1.001.2  1Ist Floor Demo Plan
AD1.002.1  2nd Floor Demo Plan
AD1.092.2  2nd Floor Demo Plan
AD1.003.1  3rd Floor Demo Plan
AD1.003.2  3rd Floor Demo Plan
AD1.604.1  4th Floor Demo Plan
AD1.004.2  4¢h Floor Demo Plan
AD1.005.1 5th Floor Demo Plan
AD1.005.2  5th Floor Demo Plan
AD1.006.1  6th Floor Demo Plan
AD1.006.2  6th Floor Demo Plan
AD1.007.1 7tk Floor Demo Plan
AD1.607.2  7th Fioor Demo Plan
AD1.008 8th Floor Demo Plan
ADI1.009 9th Floor Demo Pian
AD1.010 10th Fisor Demo Plan
AD1.011 11th Fioor Demo Plan
AlDI.012 12tk Floor Demo Plan
AD1.0613 13th Fleer Demo Plan
AD1.014 14th Floor Demo Plan
AD1.015 15th Floor Demo Plan
AD1.016 16th Floor Demo Plan
AD1.017 17th Floor Demo Plan
AD1.018 18th Floor Demo Plan
AD1.019 19th Floor Demo Plan
AD1.020 20th Floor Demo Plan
AD1.G21 21th Floor Demo Plan

AMENDMENT NQO. 15
NOVEMBER 1, 2006
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AD1.022 22nd Floor Demo Plan
AD1.023 23rd Floor Demo Plan
AD1.024 24th Floor Demo Plan
AD1.025 25th Floor Demo Plan
AD1.025.M  25th Floor Mezzanine Demo Plan
ADD1.026 26th Floor Demo Plan
AD1.027 27th Floor Demo Plan
AD1.028 28th Floor Deme Plan
ADI1.029 29th Floor Demo Plan
AT030 36th Floor Demo Plan
AD1.031 31st Floor Demo Plan
ADD1.032 32¢h Floor Demo Plan -
AD1.033 33th Floor Demeo Plan
AD6.031 Bookease Salvage Schedule

2.) The following Bulk Demolition Drawings are revised as follows:

Drawing # MHD.002 — Bulk Demolition Scope of Work (Option 1)

a. Note 15:

All ductwork associated with existing exhaust fans referenced in this note shail be
removed as part of the Option 2 MEP Interior Phase. The exhaust fans and any associated
exhaust ductwork within the limits of the fan room shall remain in the Option 1 scope of
work.

b. Note 16:

The removal of all referenced ductwork, insulation, dampers, and supports outside
mechanical rooms shall be deferred from Option 1 Bulk Demolition Phase to Option 2
MEP Interior Phase. The removal of diffusers, grilles, registers and ductwork inside
mechanical rooms shall remain in Option 1.

| ¢. Note 19:

The removal of the Con Edison steam and metering stations, all steam and condensate
piping, fittings, valves, supports, all in-line devices, and associated insulation shall be
deferred from Option 1 Bulk Demolition Phase to Option 2 MEP Interior Phase. Steam
convectors and radiators shall be removed in Option 2, and such removal shall be
coordinated with the removal of convector covers indicated in the architectural
documents.

AMENDMENT NO.15 2
NOVEMBER 1, 2006
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Drawings # MHD.10B.1 through MHD.124; MHD.126 through MID.133;
MHD.400

Key Note 2 shall be modified such that removal of chilled and condenser water piping,
valves, supports, in-line devices, and associated insulation shall remain in Option 1.
However, removal of all steam and condensate piping, valves, supports, in-line devices,
and associated insulation shall be deferred to Option 2, except where said worl exists
within mechanical rooms. In the latter case the removal of said piping and related devices
shall remain in Option 1.

Drawings # MHD.10B.1 through MHD.123; MHD.126 through MHD.128;
MHD.130, MHD.131; MHD.400

Key Note 5 shall be modified such that the removal of all ductwork, plenums, dampers,
reheat coils, air terminals, supports, and associated insulation shall be deferred to Option
2, except where said devices exist within the limits of a mechanical room. In the latter
case, the removal of said devices shall remain in Option 1.

Drawings # MHD.10B.1 through MHD.106.2

Key Note 9 shall be modified such that the removal of reheat coils and associated piping,
fittings, valves, and insulation shall be deferred to the Option 2 MEP Interior Phase,
except if indicated devices are located within the limits of a mechanical room, i which
case said removals shall remain in Option 1.

Drawings # MHD.10B.1 through MHD.106.2; MHD.107.2 through MHD.131;
MHD.400

Key Note 10 shall be modified such that the removal of the indicated steam and
condensate piping, valves, insulation, and supports shall be deferred to Option 2, except
where said work exists within mechanical rooms. In the latter case, the removal of said
piping and related devices shall remain in Option 1.

Drawings # MHD.10B.1 through MHD.107.2

Key Note 14 shall be modified such that the removal of the Pistol Range exhaust
ductwork and supports shall be deferred to  Option 2. The scope of said remevals shall
apply only to the exhaust riser and duct mains outside of the Pistol Range space.
Ductwork within the Pistol Range space itself, is existing to remain.

Drawings # MHD.10B.1 through MHD.I 07.2

Key Note 16 shall be removed from the Bulk Demolition Key Notes (Option 1) table and
inserted in the MEP/Interior Demolition Key Notes (Option 2) table.

AMENDMENT NO. 15 3
NOVEMBER 1, 2006
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Drawings # MHD.10B.1 throngh MHD.102.2; MHD.104.1; MHD.104.2; MHD.105.2
through MHD.106.2; MHD.115; MHD.123; MHD.126; MHD.400

‘Key Note 18 shall be modified such that removal of steam and condensate piping, valves,
in-line devices, supports, and insulation shall be deferred to Option 2, except where this
work occurs within the limits of mechanical rooms. In the latter case, the removal of said
work shall remain in Option 1. '

Drawing # MHD.10B.2

Key Note 34 shall be modified such that removal of exhaust ductwork and ancillary
devices pertaining to the emergency generator system ventilation shall be deferred to
Option 2. Where said ductwork exists within the generator room, said removals shall
remain in Option 1. '

Drawing # MHD.10G.1 through MHD.106.2

Key Note 7 shall be removed from the Bulk Demolition Key Notes (Option 1) table and
inserted in the MEP/Interior Demolition Key Notes (Option 2) table.

Drawing # MHD.102.1; MHD.102.2

Key Note 15 shall be modified such that the indicated removals i Option 1 shall be
within the mechanical room(s) only. Removal of associated ductwork, steam and
condensate piping, insulation, hangers, supports, thermostats and controls outside
mechanical rooms shall be deferred to Option 2. Removal of grilles, diffusers, registers
and condenser water piping shall remain in Option 1.

DPrawing # MHD.107.1; MHD.107.2

Key Note 25 shall be modified such that the indicated removals in Option 1 shali be
within the mechanical room(s) onty. Removal of steam and condensate piping, insulation,

hangers, supports, thermostats and controls outside mechanical rooms shall be deferred to
Option 2.

Drawing # MHD.107.2 through MHD.118

Key Note 8 shall be modified such that the removal of ductwork, imnsulation, and related
supports shall be deferred to Option 2. The removal of registers and grilles shall remain
in Option 1.

Drawing # MHD.107.2

Key Note 31 shall be modified such that the indicated Pistol Range exhaust ductwork

removal shall be deferred to Option 2. The removals pertain only to ductwork outside the
limits of the Pistol Range space. The existing exhaust fan is existing to remain.
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Drawing # MHD.116

Key Note 37 shall be modified such that the indicated removals in Option 1 shall be
within the mechanical room(s) only. Removal of associated ductwork, steam and
condensate piping, insulation, hangers, supports, valves, thermostats and controls outside
mechanical rooms shall be deferred to Option 2. Removal of grilles, diffusers and
registers shall remain in Option 1.

On Drawing EPD.001, Note #6, 8, 10 and 11, where branch wiring removals are
indicated or re-connections of wiring to re-establish service to portion of circuit are to
remain, the work shall be deferred to Option 2 MEP interior work. The remainder of
work described in notes to remain in Option 1.

On Drawing EPD.001, Note #12 all wall receptacle devices and conduit connections
(whips) to under-floor cell system shall remain under Option 1 bulk demo and shall be
disconnected and removed under Option 2 MEP interior work. The remainder of work
described in Note #12 to be performed under Option 1.

On Drawing EPD.001, Note #19, elevator motors, wiring and related equipment
removals to be performed under Option 2. Provide temporary power for selected
elevators during construction to remain under Option 1, bulk demolition.

On Prawing EPD.002, Note #12 all branch wiring removals to be deferred to Option 2,
MEP interior work. The remainder of work described in note to be performed under
Option 1.

On Drawing EPD.10B.1, Note #3, 4, 7, 8, 9'and 11, the removal of branch wiring to be
deferred to Option 2, MEP interior. Remainder of work to be done in Option 1.

On Drawing EPD.10B.2, Note #3, 4, 7, 8, 9, 10 and 12. The removal of branch wiring
to be deferred to Option 2, MEP Interior Work. Remainder of work to be performed
under Option 1 Bulk Demolition.

On I)rawing EPD,19G.1 and EPD.10G.2, Note #4, 5, 6, 7 and 9, the removal of branch
wiring to be deferred to Option 2, MEP Interior Work. Remainder of work to be
performed under Option 1, Bulk Demolition.

On Drawing EPD.101.1 and EPD.101.2, Note #4, 5, 6, 7, 9 and 10. The removal of
branch wiring to be deferred to Option 2, MEP interior work. Remainder of work to be
performed under Option 1, Bulk Demolition.

On Drawing EPD.102.1 and EPD.102.2, Note #4, 5, 6, 7, and 9, the removal of branch
wiring, to be deferred to Option 2, MEP Interior Work. Remainder of work to be
performed under Option 1, Butk Demolition.
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On Drawing EPD.103.1 and EPD.103.2, Note #4, 5, 6, 7.9 and 10, the removal of
branch wiring to be deferred to Option 2, MEP Interior Work. Remainder of work to be
performed under Option 1, Bulk Demolition.

On Drawing EPD.104.1, Note #4, 5, 6, 7 and 9 the removal of branch wiring to be
deferred to Option 2, MEP Interior Work. Remainder of work to be performed under
Option 1, Bulk Demolition.

On Drawing EPD.104.2, Note #4, 5, 6,7, 9 and 10 the removal of branch wiring to be
deferred to Option 2, MEP Interior Work. Remainder of work to be performed under
Option 1, Bulk Demolition.

On Drawing EPD.105.1 and EPD.IOS.Z, Note #4, 5, 6, 7, @ and 10, the removal of
branch wiring to be deferred to Option 2, MEP, Interior Work. Remainder of work to be
performed under Option 1, Bulk Demolition.

On Drawing EPD.106.1 and EPD.106.2, Note #4, 5, 6, 7, 9 and 10, the removal of
branch wiring to be deferred to Option 2, MEP Interior Work. Remainder of work to be’
preformed under Option 1, Bulk Demolition.

On Drawing EPD.167.1 and EPD.107.2, Note #3, 4,5, 6, 8,9, 10, 11, 13, 14 and 15, the
removal of branch wiring to be deferred to Option 2, MEP Interior Work. Remainder of
work to be performed under Option 1, Bulk Demolition.

On Drawing EPD.108 through EPD.133, Note #4, 5, 6, 7, and 9 the removal of branch
wiring to be deferred to Option 2, MEP Interior Work. Remainder of work to be
performed under Option 1, Bulk Demolition.

Drawing PLD.002 Scope of Work Note #12 shall be deferred from Option #1 and moved
into Option #2.

Drawing PLD.10B.1 and PLD.10B.2 add the following note to the lower right hand
corner: “Removal of buried drain piping shall be completed in the Option #2 MEP
Interior phase drawings.”

On Drawing FAD.001, Note #1, 2,3, 5,6, 8,10, 11, 12, 14, 15, 16 and 17 to remain
under Option 1, bulk demolition. Note #4, 7, 9 and 13 1o be deleted from scope. All fire
alarm de-activation of system and removal of selected devices to remain under Option 1,
bulk demolition.

On Drawings FAD.10B.1 through drawings FAD.107.2, 109, 111, 113, 115, 117, 119
through 134 Note #1 to be deleted from plans.
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On Drawings FAD.108, 110,112, 114,116, 118, Note #2 to be deleted from plans.

The only fire alarm equipment and devices to remain in place are the water-flow and
tamper switches, manual pull stations, warden stations, local DGP boxes in ceilings, the
main fire command station, the fire/police pull-station and the main fire alarm cabling
risers that serve the building. All other removal of devices and de-activation of the
system shall be performed under Option 1, bulk demo. Where equupment and devices are
indicated to remain but must be relocated due to partition changes being done under
Option 2 MEP Interior, the equipment and devices shall be carefully disconnected,
protected and secured in a safe place under Option 1 for re-installation under Option 2.

On Drawing ELD.001, Note #2, 3 and 13, indication of branch wiring removals to be
. deferred to Option 2 MEP Interior work. The remainder of work in Option 1.

On Drawing ELD.001, Note #6, Branch wiring removals and reconnections of wiring to
re-establish service to lighting fixtures that are remaining shall be deferred to Option 2
MEP interior work. The remainder of work in Option 1.

On Drawing ELD.001, Note #19, where local switching is indicated to be removed and
back boxes and conduit are to remain, the branch wiring removals are to be deferred to
Option 2 MEP interior work.

On Drawing ELD.002, Note #1, 3, 6, 7, 8 and 9, where lighting fixture removals are
indicated, the branch wiring removal work associated with these fixture removals shall be
deferred to Option 2 MEP interior work. The fixture removals remain in Option 1.

On Prawings ELD.10B.1 and ELD.10B.2, branch wiring removals associdted with
lighting fixtures indicated to be removed on plan as well as Note #2 wiring removals
shall be deferred to Option2 MEP interior work.

- On Drawings ELD.10G.1 through ELD.135, ground floor through 35™ floor, branch
wiring removals associated with lighting fixtures indicated to be removed shall be
deferred to Option2 MEP interior work. Where Notes #2, 3 and 4 are indicated on plan,
the branch wiring removals described in notes are to be deferred to Option 2 MEP
intertor work.

Sheet EVD-00B.1 - ACM Table - Pipe Insulation - Replace “7171” with “8600”
Floor Tile 118007 with “350”

Sheet EVD-00G.1 - ACM Table - Pipe Insulation - Replace “945” with “600”
Sheet EVD-002.1 - ACM Table - Pipe Insulation - Replace “1200™ with “800”
Sheet KVD-003.1 - ACM Table - Pipe Insulation - Replace “1300” with “800”

Sheet EVD-004.1 - ACM Table - Pipe Insulation - Replace “870” with “95¢”
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Sheet EVD-005.1 - ACM Table - Pipe Insulation - Replace “975” with “625”
Sheet EVD-006.1 - ACM Table - Pipe Insulation - Replace “1155” with “1900”
Sﬁeet EVD-007.1 - ACM Table - Pipe Insulation - Replace “490” with “700”
Sheet EVD-008 - ACM Table - Pipe Insulation - Replace “440” with “600”
Sheet EVD-009 - ACM Table - Pipe Insulati.on- - Replace “490” with “600”
Sheet EVD-010 - ACM Table - Pipe Insulation - Replace “440” with “600”
Sheet EVD-011 - ACM Table - Pipe Insulation - Replace “490” with “600”
Sheet EVD-012 - ACM Table - Pipe Insulation - Replace “440” with “600”
Sheet EVD-014 - ACM Table - Pipe Insulation - Replace “440” with “600”
Sheet EVD-015 - ACM Table - Pipe Insulation - Replace “490” with “600”
Sheet EVD-(16 - ACM Table - Pipe Insulation - Replace “440” with “1100”
Sheet EVD-018 - ACM Table - Pipe Insulation - Replace “490” with “400”
Sheet EVD-022 - ACM Tabie - Pipe Insulation - Replace “550” with “600”
Sheet EVD-023 - ACM Table - Pipe Insulation - Replace “550” with “850”
Sheet EVD-024 - ACM Table - Pi}ﬁe Insulaﬁon - Replace *“550” with “8§50”
Sheet EVD-025 - ACM Table - Pipe Insulation - Replace “440” with “100”
Sheet EVD-026 - ACM Table .— Pipe Insnlation - Replace “504” with “1050”
Sheet EVD-030 - ACM Table - Pipe Insulation - Rapiac¢ “440” with “250”
Sheet EVD-032 - ACM Table - Pipe Insulation - Replace “*” with “25”
Sheet EVD-033 - ACM Table - Pipe Insulation - Replace “*” with “4007

3.) The following Exterior Closure Drawings are revised and reissued and
mcorporated into the solicitation:

GX0.600 General Notes And Abbreviations
DX1.070 Tth Fleor Demo Plan
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DX1.071 7th Floor Demo Plan
DX1.270 27th Fleor Demo Plan
DX1.286  28th Floor Demo Pian
DPX1.310 31st Floor Demo Plan
DX1.370 37th Floor Demo Plan
AX1.076 6th Floor Roof Plan
AX1.071 6th Floor Roof Plan
AX1.072 6th Floor Roof Plan (Option)
AX1.073 6th Fioor Roof Plan (Option)
AX1.270 27th Fioor Roof Plan
AX1.280 28th Fioor Roof Pian
AX1.310 31st Floor Roof Plan
AXI1.370 37th Floor Reof Plan
AX3.090 Repair Schedule, Legend & Elevation Notes
AX3.091 Repair Schedules
AX3.160 Tower Partial West Elevation
AX3.101 Tower Partial West Elevation
AX3.110 Tower Partial North Elevation
AX3.111 Tower Partial North Elevation
AX3.119 Toewer Partial North Elevation
AX3.120 Tower Partial North Elevation
AX3.121 Tower Partial East Elevation
AX3,129 Tower Partial East Elevation
AX3.130 Tower Partial South Elevation
AX3.131 Tower Partial South Elevation
AX3.139 Tower Partial South Elevation
AX3.201 Base Partial West Elevation I
AX3.203 Base Partial West Elevation I
AX3.204 Base Partial Portico Elevation
AX3.205 Base Partial Portico Elevation\
AX3.221 Base Partial North Elevation Iv
AX3.223 Base Partial North Elevation Iv
AX3.231 Base Partial South Elevation Vi
AX3.252 Base Partial South Elevation X
AX3.253 Base Partial South Elevation X
AX3.260 Base Partial East Elevation Xi
AX3.261 Base Partial East Elevation Xi
AX3.263 Base Partial East Elevation Xi
AX3.310 Courtyard 1 Elevation Xiii, Plan, Sectien
AX3.311 Courtyard 1 Elevation Xiii Details
AX3.320 Courtyard 1 Elevation Xv
AX3.401 Courtyard 2 Partial Elevation Xvi
AX3.411 Courtyard 2 Partial Elevation Xvii
AX3.420 Courtyard 2 Elevation Xviii
AX3.431 Courtyard 2 Partial Elevation Xxi
AX3.501 Courtyard 3 Partial Elevation Xxii
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AX3.510 Courtyard 3 Elevation Xxiii
AX3.521 Courtyard 3 Partial Elevation Xxiv
AX3.530 Ceourtyard 3 Elevation Xxv
AX3.531 Courtyard 3 Elevation Xxv Plan, Sections, Details
AX3.600 Bulkhead Elevations
AX3.700 Parapet Elevatiens At 6th Floor Roof
AXA4.101 Roof Details
- AX4.102 Roof Details
AX4.103 Roof Details.
AX4.104 Roef Details
AX4.105 Roof Details
AX4.106 Roof Details
AX4.206 Lantern Details
AX4.502 Window / Louver / Grille Types
AX4.503 Window And Louver Details

$X0.001 Typical Details
8X1.078 6th Fleor Rosf Plan
§X1.071 6th Floor Roof Pian

4.} The following drawings are deleted in their entirety from the Exterior Closure Set:

AX4.300 Site Plan-Bird Deterrent System
AX4.301 Portico Elevation-Bird Deterrent
AX4.302 Portico Elevation-Bird Deterrent

5.) The following Exterior Closure drawings are revised as follows:

Drawing FXD.001, Demolition Note #21: Defer note from Optionl package to the
Option 2 package. The final MEP Interior set will call for the final demolition of existing
sprinkler and standpipe system where indicated after the new system has been activated.

Drawing FXD.002, Scope of Work note #3: Defer note from Option 1 package to the
Option 2 package. Standpipe branch piping will remain throughout construction and will
only be removed after the new standpipe system is activated.

Drawing FXD.002, Scope of Work note #5: Defer note from Option 1 package to the
Option 2 package. The standpipe in the dumbwaiter will remain during construction and
will be removed after the new standpipe riser for that dedicated stair is activated.

Drawing FXD.002, Scope of Work note #11: Defer note from Option 1 package to the
Option 2 package. Exterior siamese connections to remain during construction and be
removed after the new combined system is activated.

Drawing FXD.002 Scope of Work note #12: Defer note from Option 1 package to the
Option 2 package. The existing standpipe will remain throughout construction as a
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drained dry pipe. Once construction of the new standpipe is installed the removal of the
existing standpipe will be coordinated by the contractor. Existing sprinkler or standpipe
piping within inaccessible walls shall be cut and capped and abandoned in place.

For Drawings: FXD.10B.1, FXD.10B.2, FXD.16G.1, FXD.10G.2, FXD.101.1,
FXD.101.2, FXD.102.1, FXD.162.2, FXD.103.1, FXD.103.2, FXD.104.1, FXD.104.2,
FXD.105.1, FXD.105.2, FXD.106.1, FXD.106.2, FXD.107, FXD.108, FXD.109,
FXD.110, FXD.111, FXD.112, FXD.113, FXD.114, FXD.115, FXD.116, FXD.117,
FXD.118, FXD.119, FXD.120, FXD.121, FXD.122, FXD.123, FXI}.124, FXD.125,
FXID.126, FXD.127, FXD.128, FXD.129, FXD.130, FXD.131, FXD.132 and FXD.133;
the Bulk Demolition Key Note #2 shall call for sprinkleér piping removal to be deferred
from Option 1 to Option 2. The removal of heads will remain in Option 1.

For Drawings: FXD.10B.1, FXD.10B.2, FXD.10G.1, FXD.10G.2, FXD.101.1,
FXD.101.2, FXD.102.1, FXD.102.2, FXI3.103.1, FXD.103.2, FXD.104.1, FX1.104.2,
FXD.105.1, FXD.105.2, FXD.106.1, FXD.106.2, FXD.107, FXD.108, FX1.109,
FXD.110, FXD.111, FXD.112, FXD.113, FXD.114, FXD.115, FXD.116, FXD.117,
FXD.118, FXD.119, FXD.120, FXD.121, FXD.122, FXD.123, FXD.124, FXD.125,
FXD.126, FXD.127, FXD.128, FXD.129, FXD.130, FXD.131, FXD.132 and FXD.133;
Bulk Demolition Key Notes #3 and #4 shall be deferred from Option 1 to Option 2. The
term “Final Bulk Demolition” should read “MEP Interior Drawings”.

For Drawing FXD.600 add the following note: “The existing standpipe will remain
throughout construction as a drained dry pipe. Once construction of the new standpipe is
installed the demolition of the existing standpipe will be coordinated by the contractor.
Existing sprinkler and/or standpipe piping within inaccessible walls shall be cut, capped
and abandoned in place. ”

Drawings: PLX.001, PLX.10B.1, PLX.10B.2, PLX.10G.1, PLX.10G.2, PLX.101.1,
PLX.101.2, PLX.106.1, P1.X.106.2, PLX.106R.1, PLX.106R.2, PL.X.127, PLX.128,
PLX.131, PLX.500, PLX.600 and PLX.601 will be deferred from the Option 1 package
to the Option 2 package. Add the following note to the lower right hand corner of the
drawings: “Unless otherwise noted, all work indicated on this sheet shall be done under
the Option 2 MEP Interior Package.”

Drawing PLX.001 remove the “Exterior Package Plumbing List™ and the “Exterior
Package Scope of Work” dialog boxes. Add note: “Drawing Legend and Abbreviations
apply to both Option 1 and Option 2.7

For Drawings PLX.10G.1 and PLX.10G.2 following notes “Remove exist FSP Siamese.
Cap and abandon exist pipe.” Add the sentence: “Work to be done under Option #1
package.”

For Drawing PLX.101.2 following notes “Existing hose bibb to be removed” Add the
sentence: “Work to be done under Option #1 package.”
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On EPX.138, 38" floor, the work indicated on plan and notes is to be performed under
Option 1 bulk demo.

On EPX-10R.1 and EPX-10R.2, the removals work indicated on plans and notes is to
remain under Option 1, Bulk Demolition including the removal of all conduit, wiring and
equip on exterior of building.

B) THE FOLLOWING CHANGES HAVE BEEN MADE TO THE CONTRACT
SPECIFICATIONS:

The following Specification Sections dated October 30, 2006 are hereby issued to replace the
corresponding specifications issued under Amendment No. 8 dated June 19, 2006.

Table of Contents

01260 — Options

01593 — Security Requirements

02085 — Asbestos Abatement Procedures

08591 — Window Repair Schedule and Summary Sheet
15052 — Mechanical Demolition

15053 — Plumbing Demolition

15054 ~ Fire Protection System Demolition

16900 — Electrical Demolition

The following Specification Sections are deleted in their entirety:

04900 — Stone, Masonry and Terra Cotta
05900 ~ Exterior Bronze Cleaning
16290 - Bird Control

The work covered under the following Specifications Sections has been moved from Option 1 to
Option 2, and shall be priced accordingly:

02061 - Selective Roof Demolition and Removals
(7110 - Bitaminous Damp Proofing

(7191 - Fluid-Applied Waterproofing

07210 - Building Insulation

(7220 - Thermal Roof Deck Insulation System

(7225 - Exterior Thermal Roof Deck Insulation System
(7536 - Modified Bitumen Membrane Roofing

07538 - Modified Bitumen Membrane Waterproofing
07559 - Green Roof Surfacing

07620 - Metal Flashing and Trim

07810 - Applied Fireproofing

07840 - Firestopping

07908 - Joint Sealants

15660 — Hangers and Supports
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15145 ~ Domestic Water Specialties
15150 — Sanitary Waste and Vent Piping
15160 — Storm Drainage Piping

1516 1 — Siphonic Roof Drainage

C) All work related to this contract is exempt from New York State Sales Tax.
D) The following clarification is issued regarding Insurance:
Please refer to Specification Section 00800~ Part 2: Bonds and Insurance:

Builder’s Risk insurance is not required by GSA under this contract, therefore, the Final
Proposal Revision shall not include any premium for such insurance as it will not be
reimbursed.

E) The attached Speciﬁcation Section 00200 — Wage Determination supersedes and replaces
any and ali previously issued Wage Determinations under this solicitation.

F) The following is hereby incorporated into Specification Section 00800, as Part 16: Annual
Representations and Certifications via the Online Representations and Certifications
Application (ORCA): FAR Clause 52.204-8 - Annual Representations and Certifications.

In accordance with this clause please complete the electronic version of the Annual
Representations and Certifications via the On Line Representations and Certifications
Application (ORCA) at www.orca. gov,

ANNUAL REPRESENTATIONS AND CERTIFICATIONS (JAN 2006)

(a}(1) The North American Industry Classification System (NAICS) code for this acquisition
is 236220 [insert NAICS code].

(2) The small business size standard is _$31.000,0000  [insert size standard).

(3) The small business size standard for a concern which submits an offer in its own name,
other than on a construction or service contract, but which proposes to furnish a product which
it did not itself manufacture, is 500 employees.

(b)(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation,
paragraph (c) of this provision applies.

(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently
registered in CCR, and has completed the ORCA electromnically, the offeror may choose to use
paragraph (c} of this provision instead of completing the corresponding individual
representations and certifications in the solicitation. The offeror shall indicate which option
applies by checking one of the following boxes:

[ ](1) Paragraph (c) applies. _
{ ] (1) Paragraph (c) does not apply and the offeror has completed the individual
representations and certifications in the solicitation.
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(c) The offeror has completed the annual representations and certifications electronically via
the Onhine Representations and Certifications Application (ORCA) website at

http:/forca bpn.gov. After reviewing the ORCA database information, the offeror verifies by
submission of the offer that the representations and certifications currently posted
electronically have been entered or updated within the last 12 months, are current, accurate,
complete, and applicable to this solicitation (including the business size standard applicable to
the NAICS code referenced for this solicitation), as of the date of this offer and are
incorporated in this offer by reference (see FAR 4.1201); except for the changes identified
below [offeror to insert changes, identifving change by clause number, title, date]. These
amended representation(s) and/or certification(s) are also incorporated in this offer and are
current, accurate, and complete as of the date of this offer.

FAR CiLaUsE # Trree DATE -~ CHANGE

Any changes provided by the offeror are applicable to this solicitation only, and do not result
1n an update to the representations and certifications posted on ORCA.

F) Attached is Revised SF-1442 “Final Proposal Revision (FPR)” and supplemental sheets.
Please ensure that all areas of the supplemental sheets are competed and that the SF-1442
1s signed in the appropriate area. Please acknowledge receipt of this and any other
amendments that have or may be issued prior to submission date of the FPR.

Each offeror shall submit three (3) copies of their Final Proposal Revision, as follows:

Tab 1) The Revised SF-1442 “Solicitation, Offer and Award” and each of the
supplemental sheets. Please ensure that all areas of the supplemental sheets are
completed and that the SF-1442 is signed in the appropriate area. Please acknowledge
receipt of all Amendments. Qualification of any area related to the firm-fixed price
submitted for Construction Option No. 1 will result in rejection of your proposal.

Tab 2) Level VI Cost Estimate for Construction Option No. 1
Tab 3) Level VI Cost Estimate for Construction Option No. 2.
Stage 2 Final Proposal Revisions are due by 1:30 p.m. local time on November 17, 2006 to:
General Services Administration
Property Development Division
26 Federal Plaza, Room 1639
New York, New York 10278

- Failure to submit your propesal on time will result in rejection of your proposal.
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the foflowing methods:
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copies of the amendment; (b} By acknowiedging receipt of this amendmant an each copy of the offer subrﬁittad;
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PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIDATO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR QFFER. ¥ by virtue of this amerdment
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12. ACCOUNTING AND APPROPIRATION DATA {H required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN [TEM 14,
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THIS CHANGE ORDER IS ISSUED PURSUANT TO: {Specify authorty} THE FHANGES SET FORTH N ITEM 14 ARE MADE IN THE CONTRAGT CRDER

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMSNISTRATIVE CHANGES {such as changes in paying office,
appropriation date, efc.) SET FORTH IN [TEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103{b}.

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TG AUTHORITY OF:

D. OTHEF_t {5pecify type of modification and authority)

E. IMPORTANT: Contractor [ ] is not, | ] is required to sign this document and return

copies 1o the issuing office.

14, DESCRIFTION OF AMENDMENT/MCDIFICATION {Crganized by UCF sectian headings, including solicitation/contract subject matter where feasible.)

AMENDMENT NO. 18 IS HEREBY ISSUED IN ACCORDANCE WITH THE ATTACHED PAGES.

ACKNOWLEDGEMENT OF THIS AMENDMENT IS NECESSARY AS PER ITEM 11 ABOVE, EITHER BY (a}, (b), or (c),
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Except a6 provided hersin, all terms and conditions of the document referenced in ftem A or 10A, as heretotore changed, remains unchanged and in full force end effect.

15A. NAME AND TITLE OF SIGNER (Type ar print)

16A, NAME AND TITLE OF CONTRACTING OFFICER {Type or print} ]

Hester Harper, Contracting Office

158. CONTRACTOR/OFFEROR 165G, DATE SIGNED
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18B. UNITED STATES OF AMERICA 16C. DATE SIGNED

{Signature of Contracting Officer)
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STANDARD FORM 30 ®rev, 10-83)
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AMENDMENT NO. 16 IS HEREBY ISSUED AS FOLLOWS:

A) THE FOLLOWING REVISIONS, DELETIONS, AND/OR INCLUSIONS ARE
HEREBY ISSUED FOR THE CONTRACT DRAWINGS AS FOLLOWS:

1.

2.

The following. Bulk Demolition drawings are hereby revised as per the attached
sketches: :

AD1.064.1 4th Floor Demo Plan (SK-1)
AD1.005.1 5th Floor Demo Plan (SK-2, SK-3)
AD1.005.2 5th Floor Demo Plan (SK-4, SK-5)
AD1.006.1 6th Floor Demo Plan (SK-6, SK-7)
AD1.006.2 6th Floor Demo Plan (SK-8)
AD1.013 13" Floor Demo Plan (SK-13, SK-14)
AD1.014  14th Floer Demo Plan (SK-9, SK-10)
ADL.017 17th Floor Demo Plan (SK-11)
AD6.631 Bookcase Salvage Schedule (SK-12)

Each revised drawing should have the appropriate tag number and the following text in
the Revision Notes section of the title block:

11/09/66  Revised per Amendment 16
The following Bulk Demolition drawings are revised as follows:

Drawing AD1.008
Floor Note D-3 in Toilet Rooms 8007F and 800L shall be shown as bubbled and marked as
Amendment 16.

Drawing AD1.019
Wall Note B-34 in Toilet Rooms 1901D, 1902D, 1903D, 1904D, 1900J and 1900L shall be
shown as bubbled and marked as Amendment 16.

The revision cloud around the entire floor plan (from Amendment 15) shall have a revision
note 2 next to it and the following text, bubbled:

The revision cloud refers io the location of the bookcases throughout the 19" Floor, which
has substantially changed since the Final Contract Documents Submission.

Drawing AD1.020
Wall Note B-34 in Toilet Rooms 2001D, 2002D, 2003D, 2004D, 20007 and 20001 shall be
shown as bubbled and marked as Amendment 16.

The revision cloud around the entire floor pian (from Amendment 15) shall have a revision
note 2 next to it and the following text, bubbled:

The revision cloud refers to the location of the bookcases throughout the 20" Floor, which
has substantially changed since the Final Contract Documents Submission.
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Drawing EPD.125

Add no. 9 to Notes, to read as follows:

On the 25 floor mezzanine level, remove and dispose of four wireless transmitters and their
associated power wiring and wiremold raceways.

3. The following Exterior Closure Drawings are revised as follows:
Drawing AX4.104

The following note shall be removed from Detail 04/AX4.104: "This detat! applies to both
Option 1 and Option 2 Packages.”

The following note shall be added to Detail 05/AX4.104: "This detail applies to both Option
1, Bulk Demolition/Extertor Closure and Option 2, MEP/Interior.

Drawing AX4.206

The following note shall be removed from Detail 02/AX4.206:

“New plumbing vent (see Dwg. PLX 137). For flashing, see detail 04/AX4.104 (sim). (Work
to be done vnder Option 1 Bulk Demo/Exterior Closure Package)”

This note shall be replaced with the following note:

“New plumbing vent (see Dwyg. PLX 137). For flashing, see detail 05/AX4.104 (sim). (Work
to be done under Option 1 Bulk Demo/Exterior Closure Package)”

The fqliowiﬁg note shall be removed from Detail 06/AX4.206:

“New plumbing vent (see Dweg. PLX 137). For flashing, see detail 04/AX4.104 (sim). (Work
to be done under Option 1 Bulk Demo/Exterior Closure Package)”

This note shal! be replaced with the following note:

“New plumbing vent (see Dwg, PLX 137). For flashing, see detail 05/AX4.104 (sim). (Work
to be done under Option 1 Bulk Demo/Exterior Closure Package)”

Drawing AX4.503

Delete Note No. 6 under Window and Louver Scope and substitute in its place the following
note: "Remove existing louvers and louver infill at locations scheduled for removai or
replacement under Option 2 MEP/Interior, with the exception of louvers at the 6th Floor
mechanical room bulkheads, which shall be removed under Option 1, Bulk _
Demolition/Exterior Closure. See Section 08591, Window/Louver Repair Schedule.”

Drawing AX4.503
In Note No. & under Window and Louver Scope delete the words "and exterior".

Drawing AX4.503
In Detail 1/AX4.503 in the note that reads "Repalr to window head and intertor finishes
from water damage" delete the word "to".
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B) THE FOLLOWING CHANGES HAVE BEEN MADE TO THE CONTRACT
SPECIFICATIONS:

The foliowing Specification Section is deleted in its entirety:
01270: Unit Prices

C) The Closing date apd time remain unchanged.



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | COMTRACTIPeonE i

2. AMENDMENT/MODIFICAITON NO, . 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NG. 5. PROJECT NO. {if applicble}
17 11/16/2006 INY04002
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Amendment No. 17 is hereby issned as follows:

A) The following is issued in response to Requests for Information received in relation
to the Final Proposal Revision:

#1. Please clarify specifically which pipes (HV AC, Plumbing) are included in the revised
quantities fo be abated. Please clarify whether pipes to be abated are for supply / return
risers, horizontals, riser to riser etc. and where these are located on the floor plan. These
locations will affect the containment of space requirements for the abatement portion of the
project. Also please clarify whether revised quantities apply to note nos. 2, 9,10, 11, & 18
on the MHD Dwgs.

REPLY: See hazmat report for breakdown room by room in the field notes. Breakdown by
type of pipe is not necessary since containment applies to a room rather than a

pipe.

#2. Please clarify slab / finish floor thickness to be removed relative to note on Dwg.
AD.00B.2, where in the plan legend it states "remove and discard concrete slab and finish
floor™:

REPLY: Corridor B35: 8" concrete slab/2" terrazzo finish CY#1, CY#2, CY#3: 12" min.
cinder fill/4" concrete slab/1" sand bed/ 4" brick
Typ. Basement Floor: 8" concrete slab/1" cement finish
Typ. Garage floor: 8" concrete slab/1-1/2" cement finish

#3.  On page 5 of Amendment 15, third paragraph, pertains to note #12 on Dwg,
EPD.001, and states that "all wall receptacle devices and conduit connections (whips) to
under-floor cell system shall remain under Option No.1' Bulk demolition and be
disconnected and removed under Option No. 2 MEP Interior work. The remainder of work
described in Note #12 to be performed under Option No.1. Is it the intent to defer the
removal of power wiring and Tel / data cables, the removal of obstructions, vacuuming, and
covers to Option No.2 phase of work? Please clarify what scope is the "remainder of work”
referred to in Amendment No. 15

REPLY: All wall receptacle devices and conduit connections (whips) to under-floor cell
system will be existing to remain during Option 1. All under-floor ducts with
power wiring and low voltage telecommunications cable will be disconnected and
removed, and the under-floor ducts completely cleaned out as part of the Option 1
work. In Option 2, the remaining wall receptacles fed from the under-floor ducts
and associated "whips" will then be removed. The "whips" in place will be used
to pull the new wiring through to feed the new wall receptacles.
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#4. Please confirm that drawing notes which are not revised in the narrative portion of
Addendum No.15 Bulk Demolition documents, remain as part of Option No. 1 Scope of
work, relative to how scope of work relates to the Exterior Closure Package scope of work.
An example of this would be Dwg, §X1.070 where we would interpret that Roof top
equipment would get removed under Option No. 2 scope of work, however when we review
Dwg. MHD.107.1 we would interpret that this same roof top equipment would get removed
under Option No. 1 scope of work due to there not bemg any notes indicating otherwise.
Please clarify.

REPLY: Confirmed: Drawing notes not revised in the narrative portion of Addendum No.
15 of the Bulk Demo documents remain as part of Option 1 scope of work. Roof
top equipment is to be removed under Option 1 as per Dwg. MHD.107.1.
Dunnage penetrating roof to be removed and the remaining hole to be repaired
under Option 2, as per Dwg. AX1.070, AX1.071, SX0.070 and SX0.071.
Horizontal dunnage is to be removed in accordance with keynote 24 on MHD
drawings. Scope of dunnage and equipment removal 1s as indicated on
mechanical and architectural drawings.

#S5. We are not able to access the Website www.orca.com

REPLY: Inaccordance with Amendment No. 15, the website address is www.orca.gov.

#6.  Inregards to Sprinkler demolition scope of work: Should sprinkler system for entire
floors be cut at ex1st1ng sprinkler riser or should only areas bemg demolished on every floor
be disconnected prior to demolition?

REPLY: Existing accessible sprinkler piping, where ceilings are coming down, shall be
demolished in the Option 2 phase.

#7. Inregards to Drawing FXD.10B.2: Is equipment shown to be relocated on this
drawing part of Option No.1 or Option No.27

REPLY: Option No. 1 calls for the manual fire pump to be removed from the building.
The automatic fire pump, jockey pumip and control panel shall be relocated in
Option No. 2.

#8. Inregards to window/louver schedule 08591: Is removal of AC units and patching of
bronze frames part of Option No. 1 or Option No.2?

REPLY: Per DWG. AX3.090 and Spec Section 08591, removal of AC units shail be
under Option No. 1. Paiching of bronze frames is to be done under Option No. 2.

B) The attached sketch SK1 dated 11/15/06 (DWG FX.500-1) “Temporary Standf;ipe
Siamese Connection” is hereby incorporated and made part of the contract documents.





